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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense Sensors

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 544.352 454.859 222.374 -   222.374 357.271 336.514 318.321 348.944 Continuing Continuing
BX11: Ballistic Missile Defense
Radars Block 2.0

2.995 -   -   -   -   -   -   -   -   0.000 2.995

CX11: Ballistic Missile Defense
Radars Block 3.0

11.658 -   -   -   -   -   -   -   -   0.000 11.658

EX11: Ballistic Missile Defense
Radars Block 5.0

102.929 -   -   -   -   -   -   -   -   0.000 102.929

WX11: Ballistic Missile Defense
Radars Capability Development

264.015 -   -   -   -   -   -   -   -   0.000 264.015

XX11: Ballistic Missile Defense
Radars Sustainment

107.074 -   -   -   -   -   -   -   -   0.000 107.074

MD11: BMDS Radars -   440.023 211.981 -   211.981 342.307 321.416 304.708 334.070 Continuing Continuing
ZX40: Program-Wide Support 55.681 -   -   -   -   -   -   -   -   0.000 55.681
MD40: Program-Wide Support -   14.836 10.393 -   10.393 14.964 15.098 13.613 14.874 Continuing Continuing

A. Mission Description and Budget Item Justification
The BMDS network of layered Sensors provides essential data for the command and control of BMDS weapon systems, such as Terminal High Altitude Area
Defense (THAAD) and Ground-based Midcourse Defense (GMD). These sensors, connected to the BMDS through Command and Control, Battle Management,
Communications (C2BMC), enable detection and tracking of targets, and provide fire-control quality ballistic missile position, velocity, and discrimination data to
BMDS weapon systems. Overlapping sensor coverage, with a diversity of sensor types, improves target detection, tracking, discrimination and kill assessments, while
reducing potential impact of countermeasures. The extended sensor coverage and accuracy provided by a network of layered sensors reduces the number of target
engagements required, conserves interceptor inventory, and ensures a high probability of successful engagement.

The BMD Sensors Program contributes to regional missile defense through the following activities:

-     Development, delivery and deployment of Army Navy/Transportable Radar Surveillance (AN/TPY-2) radars for either forward-based or THAAD Fire Unit use to
meet warfighter needs
-     Operations and sustainment of deployed AN/TPY-2 radars in Japan, Israel, and other locations (to be determined)
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense Sensors

AN/TPY-2 radars can be configured to operate either as a THAAD Fire Unit Radar (THAAD mode) or Forward-Based Radar. These radars are transportable, adding
flexibility to respond to geographical changes in threats. Under this Program Element, six AN/TPY-2 radars have completed manufacturing. The AN/TPY-2 used in
a forward-based role provides detection and tracking during the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time,
increasing the probability of a successful BMDS engagement. In forward-based mode, the AN/TPY-2 also provides acquisition and track data via the Ballistic Missile
Defense System Command, Control, Battle Management and Communications (C2BMC) and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2
used in THAAD mode is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during
engagements in the terminal phase. It provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for the
fire control. The current and planned utilization of the AN/TPY-2 radars supports GMD, THAAD, and the Aegis Weapon System via C2BMC.

BMDS regional defense includes the Phased Adaptive Approach (PAA). This approach was developed in response to the rapid proliferation of short and medium range
ballistic missiles in Iran and the threat they pose to U.S. Allies and partners, as well as to U.S. deployed personnel in the Middle East and in Europe. By leveraging
recent advances in sensor and interceptor technologies, the United States will counter this growing regional threat with a flexible and adaptable integration of systems.
The United States is pursuing a four phased approach which will provide a more effective missile defense capability for defense of NATO territories and enhance
U.S. homeland defense. It will be complementary to and interoperable with those being developed by NATO, and applicable in other theaters around the world. U.S.
missile defense will be more adaptable and flexible in order to counter threat advances and provide increased defended areas over time. The initial phase includes the
deployment of current and proven missile defense, including the sea-based Aegis Weapons System, the SM-3 interceptor (Block IA), and sensors such as the forward-
based AN/TPY-2. Subsequent phases will be implemented based on technical maturity, appropriate testing, and threat driven requirements.

The BMDS Sensors program also includes the Groundbased Radar - Prototype (GBR-P) -- a large, steerable, X-band phased array radar currently located at the
Reagan Test Site (RTS), Kwajalein Atoll. This radar is currently maintained in caretaker status and is available to support BMDS testing and X-Band software
development efforts.

The BMDS Sensors program contributes to U.S. homeland defense through the following activities:

-     Operations and sustainment of the COBRA DANE radar
-     Upgrade of the Thule Early Warning Radar (EWR) to add missile defense capability to this sensor
-     Upgrade of the Clear, AK Early Warning Radar

The Thule UEWR located at Thule Air Base, Greenland, is an Ultra High Frequency (UHF) radar that has been upgraded (completed in FY 2010) to include missile
defense functionality. This capability expands defense of the U.S. to include defense against limited Iranian long-range threats.
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The Cobra Dane radar located at Eareckson AFS, Shemya, Alaska (AK) is also part of the BMDS Homeland Defense architecture.

The Clear EWR located at Clear Air Force Station, AK, is an Ultra High Frequency (UHF) radar that is being upgraded to include missile defense functionality. The
addition of the Clear UEWR into the BMDS sensor architecture will improve BMDS sensor coverage and provide new engagement options against long-range missile
threats and reduce reliance on the Cobra Dane asset.

The BMDS Sensors Program also contributes to the testing and proving of the U.S. missile defense systems through the following activities:

-     Participation in BMDS flight and ground test campaigns
-     Modeling and simulation efforts to include: enhanced sensor models, development of radio frequency (RF) scene generators, integration of digital simulations into
the BMDS modeling and simulation architecture, and verification, validation, and accreditation (VV&A) of radar models
-     Development and implementation of Concurrent, Test, Training, and Operations (CTTO) capabilities

To hedge against future ballistic missile threats, the Sensors Program supports the following activities:

-     Development of advanced radar discrimination algorithms and Common X-Band software for X-Band radars to address evolving threats
-     Operations and support of the External Sensors Lab (ESL) -- a research and development lab critical to researching potential capabilities gained from sensors
external to the BMDS; after FY 2011, the MDA Directorate of Advanced Technology will assume responsibility for the ESL; funding will reside in the Advanced
Technology Program Element (0603175C); the ESL technology effort supports evolution and advances for the BMDS Overhead Persistent Infrared (OPIR) Architecture
(BOA) capabilities, as well as the development of the Precision Tracking Space System (PTSS) and Airborne Infrared (ABIR) sensor capabilities.
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B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 621.017 454.859 469.589 -   469.589
Current President's Budget 544.352 454.859 222.374 -   222.374
Total Adjustments -76.665 -   -247.215 -   -247.215

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 9.284 -  
• SBIR/STTR Transfer -7.730 -  
• Other Adjustment Detail -78.219 -   -247.215 -   -247.215

Change Summary Explanation
Beginning in FY 2012 funding was realigned from this RDT&E PE to the BMDS Radars O&M line to fund the operation and maintenance of AN/TPY-2 radars.
Other adjustments include MDA programmatic changes. This RDT&E program has realized $35.504 million in efficiency savings.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
BX11: Ballistic Missile Defense Radars Block
2.0

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
BX11: Ballistic Missile Defense
Radars Block 2.0

2.995 -   -   -   -   -   -   -   -   0.000 2.995

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project BX11 has been transferred to Project MD11.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: See Project MD11 for FY 2010 Accomplishments.

Articles:
Description: See Description Below

FY 2010 Accomplishments:
NA

2.995
0

-   -  

Accomplishments/Planned Programs Subtotals 2.995 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
CX11: Ballistic Missile Defense Radars Block
3.0

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
CX11: Ballistic Missile Defense
Radars Block 3.0

11.658 -   -   -   -   -   -   -   -   0.000 11.658

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project CX11 has been transferred to Project MD11.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: See Project MD11 for FY 2010 Accomplishments

Articles:
Description: See Description Below

FY 2010 Accomplishments:

11.658
0

-   -  

Accomplishments/Planned Programs Subtotals 11.658 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
EX11: Ballistic Missile Defense Radars Block
5.0

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
EX11: Ballistic Missile Defense
Radars Block 5.0

102.929 -   -   -   -   -   -   -   -   0.000 102.929

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project EX11 has been transferred to Project MD11.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: See Project MD11 for FY 2010 Accomplishments

Articles:
Description: See Description Below

FY 2010 Accomplishments:
NA

102.929
0

-   -  

Accomplishments/Planned Programs Subtotals 102.929 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
WX11: Ballistic Missile Defense Radars
Capability Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
WX11: Ballistic Missile Defense
Radars Capability Development

264.015 -   -   -   -   -   -   -   -   0.000 264.015

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project WX11 has been transferred to Project MD11.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: See Project MD11 for FY 2010 Accomplishments

Articles:
Description: See Description Below

FY 2010 Accomplishments:
NA

264.015
0

-   -  

Accomplishments/Planned Programs Subtotals 264.015 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
XX11: Ballistic Missile Defense Radars
Sustainment

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
XX11: Ballistic Missile Defense
Radars Sustainment

107.074 -   -   -   -   -   -   -   -   0.000 107.074

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project XX11 has been transferred to Project MD11.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: See Project MD11 for FY 2010 Accomplishments

Articles:
Description: See Description Below

FY 2010 Accomplishments:
NA

107.074
0

-   -  

Accomplishments/Planned Programs Subtotals 107.074 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD11: BMDS Radars -   440.023 211.981 -   211.981 342.307 321.416 304.708 334.070 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
The MD11 R-4/4A depicts only test events for which Sensors participation is ``mandatory``. For a full listing of BMDS test events, see the R-4/4A in the Test and
Targets PE (0603888C).

A. Mission Description and Budget Item Justification
Project MD11 continues efforts described for FY 2010 in Projects BX11, CX11, EX11, WX11, and XX11. Activities in this project include:

-Operations and sustainment of deployed radars
-Development, delivery and deployment of AN/TPY-2 radars for either forward-based or THAAD Fire Unit use to meet warfighter needs
-Development of radar discrimination advanced algorithms for X-Band radars and selectable X-Band software for AN/TPY-2 radars to address evolving threats
-System engineering, and software development and testing support
-Modeling and simulation efforts to include: enhanced sensor models, development of RF scene generators, integration of digital simulations into the BMDS modeling
and simulation architecture, and VV&A of radar models
-Participation in BMDS flight and ground test campaigns

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: BMDS Level Testing

Articles:
Description: See Description Below

FY 2010 Accomplishments:
The BMDS sensors test program provides for sensors participation in the execution of BMDS testing described in Project MD04 of
PE0603888C Test and Targets, as well as element-level testing focused on BMDS sensors critical engagement conditions (CECs)
and empirical measurement events (EMEs) to anchor models and simulations. Reliable models and simulations are essential to
reducing design, development and testing costs. BMDS-Level Testing proves the operational effectiveness of the BMDS and its
supporting sensors.

-  
0

52.318
0

48.640
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Funding ($39.597M) for these FY 2010 accomplishments is reported in prior year budget project WX11. FY 2010 funding also
included Concurrent Test, Training and Operations (CTTO) and Element Test and Infrastructure, which are reported in discrete
paragraphs for FY 2011 and FY2012.

-Supported AN/TPY-2 software capability release (CR-2.4) testing and CEC data collection for advanced discrimination
techniques
-Supported 2-Stage Booster Interceptor Flight Test BVT-01 from VAFB utilizing TPY-2 Forward Based (FB) and SBX
-Supported USAF Target of Opportunity Glory Trip 200 utilizing SBX and AN/TPY-2 FB
-Supported THAAD Intercept Flight Tests (FTT-11, FTT-12)
-Support COBRA DANE flight testing and CECs for scan angles, and mono pulse tracking (FTX-10)
-Supported other flight tests as targets of opportunity (FTL-01)
-Participated in Regional Focused Hardware In The Loop (HWIL) Tests GTX-04a (support to C2BMC demonstration of dual AN/
TPY-2 radar command and control)
-Participated in Full BMDS HWIL Test GTI-04b
-Planned, developed, integrated and tested a common HWIL stimulation framework (Single Stimulation Framework) with the
Elements for the GTX-04a and GTI-04b ground tests, and CTTO demos
-Provided Test Site Support at VAFB for AN/TPY-2 testing
-Continued CTTO development for TPY-2 and UEWRs
-Completed Thule UEWR BMDS integration testing
-Demonstrated AN/TPY-2 (Forward Based) performance and integration with host nation systems in support of Contingency
Analysis and Activation Team (CAAT) Spiral 2 Technical Capability Declaration To EUCOM
FY 2011 Plans:
-Plan and execute sensors participation in BMDS flight tests, including Aegis flight test FTM-15, the first test to demonstrate
Phased Adaptive Approach capabilities
-Continue to plan and execute sensors participation in BMDS ground test campaign GT-04
-Initiate planning for sensors participation in FY 2012 BMDS flight tests and ground tests
FY 2012 Plans:
-Plan and execute sensors participation in BMDS flight tests IAW the BMDS Integrated Master Test Plan (IMTP 11.1)
-Plan and execute sensors participation in BMDS ground test campaign in accordance with the BMDS IMTP
-Plan and execute AN/TPY-2 support for THAAD flight tests in FY 2012 (previously funded in BMD Terminal Defense PE
0603881C). This accounts for the change in funding levels from FY 2011 to FY 2012.
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
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R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Initiate planning for sensors participation in FY 2013 BMDS flight tests and ground tests
Title: Sensors Directorate Operations

Articles:
Description: See Description Below

FY 2010 Accomplishments:
This effort provided operations support across all MDA Sensors projects, including civilian salaries and travel. In addition, it
provided other technical and business operations support services, technical oversight, and performance analysis provided by
Federally Funded Research and Development Centers (FFRDCs), University Applied Research Centers (UARCs), and Advisory &
Assistance Services.

Funding ($56.420M) for these FY 2010 accomplishments is reported in prior year budget project EX11.

-Provided Program Management support across all BMDS Builds, including Concept Development.
FY 2011 Plans:
-Provide Program Management Support across all BMDS Builds, including Concept Development.
FY 2012 Plans:
This effort will continue to provide operations support as described for FY 2011, but at reduced costs due to efficiencies from in-
sourcing and implementation of a new Missile Defense Agency support services contract.

-  
0

59.251
0

54.977
0

Title: Upgrade Clear Early Warning Radar
Articles:

Description: See Description Below

FY 2010 Accomplishments:
NA
FY 2012 Plans:
-Support engineering for BMDS Communications work at Clear
-Purchase Long Lead fiber and SATCOM to support BMDS Communications
-Support design and implementation of GCN connectivity and associated Network monitoring for integration into the GMD
-Purchase Long Lead UEWR equipment --commercial-off-the-shelf (COTS) items and the UEWR receiver/exciter (REX)
-Complete refinement of design, culminating with critical design review

-  
0

-   28.275
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

(CDR)
Title: Project Oak

Articles:
Description: See Description Below

FY 2010 Accomplishments:
N/A
FY 2011 Plans:
N/A
FY 2012 Plans:
Project Oak details are at a higher classification. This project is reported in accordance with Title 10, United States Code, Section
19 (a)(1) in the Special Access Program Annual Report to Congress.

-  
0

-  
0

28.002
0

Title: X-Band Basic Program
Articles:

Description: See Description Below

FY 2010 Accomplishments:
This effort includes development of common X-Band software, development of mission profiles to support AN/TPY-2 operations
worldwide and development of CECs and EMEs. The selectable software CX-1 Build consolidates the AN/TPY-2 forward-
based mode capabilities release 2.4 and the AN/TPY-2 THAAD mode release 4.2.4 (THAAD fire unit radar software), providing
the flexibility and interchangeability of those two radars. CX-1 also includes baseline THAAD mode and forward-based mode
discrimination (Army/STRATCOM interest item), sensor registration, interference monitoring, and acquisition sensor tasking.
These capabilities will expand the range window and augment threat handling.

Funding ($11.658M) for these FY 2010 accomplishments is reported in prior year budget project CX11.

-Assessed discrimination response in ground test campaign GTI-04b
-Participated in Performance Assessment (PA-09)
-Evaluated selectable AN/TPY-2 software capability release CX-1 performance using targets of opportunity
-Integrated prototype designs into AN/TPY-2 digital representation

-  
0

50.271
0

13.146
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Initiated sensor model functionality including scan angle bias, debris modeling, and environmental modeling, as required through
application of CEC/EME results from flight and ground tests, and satellite tracking campaign (1st QTR FY 2010)
-Supported FTG-06 Failure Review Board (FRB)

Funding ($119.496M) for these FY 2010 accomplishments is reported in prior year budget project WX11.

-Conducted Selectable Software Build CX-1 design reviews
-Delivered the first AN/TPY-2 selectable software build for integrated ground testing (CX-1)
-Completed AN/TPY-2 CX-1 formal qualification testing (FQT)
-Integrated and tested CX-1 on an AN/TPY-2 radar
-Supported mission profile and conventional discrimination development to support AN/TPY-2 #3 operations in Israel
-Provided systems engineering ``reach-back`` for consolidated contractor logistics support contract
-Completed VV&A plan for the RF scene generator (Radar Digital Signal Injection System (RDSIS)) supporting AN/TPY-2 CX-1
-Completed analysis of calibration satellite tracking events to anchor models
-Initiated development of X-Band Simulator Test (XST) simulation model based on RDSIS to provide HWIL Service that interfaces
with Sea-Based X-Band Radar (SBX) and the X-band family of radars

In support of the warfighter Prioritized Capabilities List (PCL), these efforts deliver the following new BMDS capabilities:

-Integration of Hercules Suite 1 Algorithms (AN/TPY-2 (FBM) Build CX-1)
-C2BMC Sensor Resource Management and Tasking (AN/TPY-2 (FBM) Build CX-1)
-C2BMC Multi-Radar Capability (AN/TPY-2 (FBM) Build CX-1)
-GMD Utilization of Discriminated Track (AN/TPY-2 (FBM) Build CX-1)
-Additional C2BMC Messages and Expanded Threat Set (AN/TPY-2 (FBM) Build CX-1)
FY 2011 Plans:
-Complete Verification and Validation of the first selectable software build (CX-1)
-Initiate development of the Advanced Processor Platform (APP) -- the next generation processor replacing superdome units in
AN/TPY-2 radars
FY 2012 Plans:
-Continue development of the APP
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Continue development of selectable X-Band software builds.
Title: AN/TPY-2 Radar Deployment / Site Activation

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding for these FY 2010 accomplishments is reported in prior year budget projects EX11 ($16.403M) and BX11 ($2.995M).

-Replace Japanese launch pad site that was removed to accommodate AN/TPY-2 Forward-based Radar Site at Shariki
-Joint Spectrum Center (JSC) Siting support for Central Command (CENTCOM)
-Conduct site surveys for additional BMDS AN/TPY-2 Forward-based radar deployment
FY 2011 Plans:
N/A
FY 2012 Plans:
-Package and ship AN/TPY-2 Radar #4 to PAA Forward-based Radar site
-Complete site survey, preparation and activation, including preparation of radar
and communications equipment for deployment
-Complete installation and deployment activities: radar installation, power installation, fuel tank installation
-Complete CLS training of operators and maintainers

-  
0

-  
0

17.793
0

Title: Element Test and Infrastructure
Articles:

Description: See Description Below

FY 2010 Accomplishments:
This effort provided development testing not covered under the BMDS Level Testing. Test events are listed below. Testing
focused on BMDS sensors critical engagement conditions (CEC) and empirical measurement events (EME). CEC/EMEs are the
conditions and events where data is obtained from flight and ground tests in order to anchor system M&S.

FY 2010 accomplishments are reported under BMDS Level Testing above. Funding ($21.795M) for these accomplishments is
reported in prior year budget project WX11.
FY 2011 Plans:

-  
0

16.115
0

15.198
0
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-Plan and execute sensors participation in flight tests for additional data collection opportunities to support development progress
-Execute element-level ground test campaign to support anchoring M&S for various CEC/EMEs
-Upgrade sensor interfaces to support Single Stimulation Framework (SSF) integration
-Support evolving SSF (software upgrades) integration into Sensors Hardware in the Loop (HWIL) Ground Test Infrastructure
-Configure and maintain Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests
FY 2012 Plans:
For FY 2012, Sensors planned testing includes:

-Plan and execute sensors participation in flight tests for additional data collection opportunities to support development progress
-Execute element-level ground test campaign to support anchoring M&S for various CEC/EMEs
-Support evolving SSF (software upgrades) integration into Sensors Hardware in the Loop (HWIL) Ground Test Infrastructure
-Configure and maintain Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests
Title: BMDS Radars Modeling & Simulation (M&S)

Articles:
Description: See Description Below

FY 2010 Accomplishments:
SN Modeling and Simulation (M&S) activities support all phases of Sensors development, including development of modifications
to the X-Band and UEWR digital representations, flight test missions, ground tests, wargames, exercises, and program
assessment. Models and simulations are tailored to the specific need of a component in its current phase of development. These
range from low-fidelity analyses supporting concept definition studies to high-fidelity models integrated into the BMD Digital
Simulations Architecture (DSA) and used to support engineering development or testing.

Funding ($24.724M) for these FY 2010 accomplishments is reported in prior year budget project WX11 Sensors Engineering.

-Completed integration of the next generation AN/TPY-2 digital simulations into the BMD Digital Simulations Architecture for
support of Technical Assessment TA-10
-Completed integration of the radio frequency (RF) scene generator for the AN/TPY-2 (CX-1) into the BMDS Hardware in the Loop
(HWIL) single stimulation framework in support of GTI-04b (full BMDS HWIL test)
-Completed integrated validation and verification (V&V) plan and report for AN/TPY-2 simulations (CRUSHM, CX-1)

-  
0

25.971
0

4.900
0
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-Initiated development of the high fidelity digital models, Open System Architecture (OSA) Sensor Model (OSM) representations
of the SBX, CDU, UEWR, and AN/TPY-2 sensors, to support Wargames, Exercises, Training and Performance/Technical
Assessments
-Supported Assured Response 04X (AR04X) with OSM`s
-Completed initial digital simulation of first generation selectable software (CX-1) for the X-band sensors
FY 2011 Plans:
-Complete V&V report and Certification Letter for the Common Software Simulation (CXSIM) v1.0 supporting AN/TPY-2 CX1.2
-Continue development of digital simulation of first generation common software for AN/TPY2 CXSIM (CX1.3) for participation in
Technical Assessment 04 and Performance Assessment 04 (TA04/PA04) Event
-Complete development of XST simulation model based on RDSIS to provide the diffuse cloud model and simple antenna motion
-Complete V&V report and Certification Letter for the RDSIS supporting AN/TPY-2 CX1
-Complete development of the Open Systems Architecture Sensor Models (OSM) with a focus on OSM-S version representing
tactical software version SBX 3.1
-Support Technical Assessment 04 (TA04) and Performance Assessment 04 (PA04) planning, integration, risk reduction testing,
and event execution, using OSM to represent SBX, CDU, and UEWR sensors and CXSIM representing AN/TPY2
-Maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and CDU 2.6.6
and continue enhancements of these sensor models as required through application of CEC/EMEs
FY 2012 Plans:
-Continue to support Technical Assessments and Performance Assessments using OSM
-Continue to maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and
CDU 2.6.6 and CEC/EME implementation
Title: BMDS Radars Concurrent Test, Training & Operations (CTTO) Infrastructure

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Concurrent Test, Training and Operations (CTTO) capability for AN/TPY-2, SBX and UEWRs provides operational sites the
ability to run training and testing while concurrently providing on-going sensor coverage to the BMDS. CTTO allows BMDS
warfighters to train in the same environment in which they fight. The overall effort is closely aligned with the Single Stimulation
Framework (SSF), which is used to conduct and stimulate the hardware and software used in BMDS ground tests with realistic
threat scenarios.

-  
0

35.860
0

-  
0
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Funding ($35.286M) for these FY 2010 accomplishments is reported in prior year budget project WX11 BMDS Test and
Evaluation.

-Planned, developed, integrated and tested a common HWIL stimulation framework (Single Stimulation Framework) with the
Elements for the GTX-04a and GTI-04b ground tests, and CTTO demos
-Provided Test Site Support at VAFB for AN/TPY-2 testing
-Continued CTTO development for AN/TPY-2 and UEWRs
FY 2011 Plans:
-Refine AN/TPY-2 and UEWR Single Stimulation Framework (SSF) interfaces to support BMDS ground test campaigns
-Continue delivery of X-Band Simulator Test (XST) simulation model based on RDSIS to provide HWIL service that will interface
with the SBX and X-Band family of radars and provide more accurate debris modeling
FY 2012 Plans:
This effort is not funded in FY 2012.
Title: Sensors Engineering

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Sensors engineering activities included implementation of Information Assurance, a critical component to ensuring success of the
Sensors Mission. The Sensors Information Assurance Program manages the IA process from development through sustainment.
Funding ($5.633M) for these FY 2010 accomplishments is reported in prior year budget project WX11. FY 2010 funding also
included BMDS Radars modeling and simulation.

-Initiated development of mission profiles to enable coordinated tasking/control of multiple AN/TPY-2 radars
-Initiated algorithm development to facilitate sensor registration capabilities
-Initiated development of X-band sidecar to facilitate the development of integrated BMDS capabilities
-Completed initial engineering trade studies for sensor registration, discrimination, system track, battle management and hit/kill
assessment
FY 2011 Plans:
-Conduct Certification and Accreditation for all Sensors Systems

-  
0

16.833
0

1.050
0
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-Implement DoD 8500 Information Assurance (IA) Policy/ Guidance
-Conduct Information Assurance/Computer Network Defense (IA/CND) Engineering Requirements Development and Architecture
Integration
-Support Bi-Annual Information Assurance testing for vulnerabilities and Third Party Information Assurance assessments of the
Systems
FY 2012 Plans:
-Continue to conduct IA certification and accreditation of all Sensors Systems
-Continue to conduct engineering trade studies for sensor registration, discrimination, system track, battle management and other
system functions
Title: BMDS Radars (Sustainment)

Articles:
Description: See Description Below

FY 2010 Accomplishments:
This effort provided for the operation and support of AN/TPY-2 Radars until certified operational and transferred to a Service
component. MDA uses Consolidated Contractor Logistics Support (C-CLS) to operate and sustain the AN/TPY-2 Forward Based
radars. AN/TPY-2 Fire Unit Radars are operated by the military as part of a THAAD Battery.

Funding ($72.523M) for these FY 2010 accomplishments is reported in prior year budget project XX11.

-Operated and sustained seven (7) AN/TPY-2 radars: two (2) forward-based radars outside continental United States (OCONUS),
three (3) THAAD battery radars (US), and two (2) AN/TPY-2 test assets (Vandenberg Air Force Base (VAFB) and Pacific Missile
Range Facility (PMRF))
-Provided personnel to support forward-based radar operations in Israel and Japan
-Provided training, facility maintenance, depot support, and spares
-Provided superdome computer maintenance
-Operated and maintained site power in Japan
-Completed generator overhaul and replacements in Japan
-Provided X-Band Radar (XBR) depot support and spares
-Completed Cooling Equipment Unit (CEU) Refurbishment
-Completed Limited User Test of AN/TPY-2 Radar #5

-  
0

115.039
0

-  
0
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-Completed Reliability Test Support of AN/TPY-2 Radar #5
-Initiated AN/TPY-2 Radar #4 refurbishment
-Maintained the Ground based Radar - Prototype (GBR-P) (currently in caretaker status)
-Supported the FTG-06 Failure Review Board (FRB) in developing solutions for SBX FTG-06 performance issues
FY 2011 Plans:
-Operate and sustain 7 AN/TPY-2 radars: three (3) forward-based radars (OCONUS), two (2) THAAD battery radars (US), one (1)
AN/TPY-2 test asset (PMRF), and refurbishment of 1 AN/TPY-2
-Provide depot level logistics support for seven AN/TPY-2 radars supporting BMDS forward Based Radar Sites and THAAD
Batteries
-Operate and sustain radar during integration testing at Vandenberg Air Force Base (VAFB), White Sands Missile Range (WSMR),
and Pacific Missile Range Facility (PMRF) or Reagan Test Site (RTS)
-Provide AN/TPY-2 operational spares, repair, and replacement parts
-Provide AN/TPY-2 Forward-based Radar operators/maintainers, site maintenance, fuel, utility, and communications support costs
-Operate and sustain the Ground-based Radar - Prototype (GBR-P) in caretaker status
-Complete AN/TPY-2 Transition and Transfer Annex
-Achieve Material Release of AN/TPY-2 to lead service -- Army
-Refurbish AN/TPY-2 Radar #4
-Demonstrate SBX resolution of FTG-06 problems in FTG-06A
FY 2012 Plans:
For FY 2012, operations and sustainment (CLS) of the AN/TPY-2 radars moves to O&M appropriation.
Title: UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding ($20.650M) for these FY 2010 accomplishments is reported in prior year budget project XX11.

-Provided maintenance of the System Program Agency (SPA) UEWR sustainment lab string
-Provided sustainment of the Cobra Dane (CD) radar
-Continued UEWR/CD Common Mission software sustainment
-Achieved Air Force acceptance of Verification Closure Notice 2 (VCN-2 -Beale, Fylingdales, Thule)

-  
0

22.661
0

-  
0
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-Provided program management office support personnel
-Implemented DoD 8500 Information Assurance (IA) Policy/ Guidance
FY 2011 Plans:
-Continue UEWR/CD Common Mission software sustainment
-Provide for program management office support personnel
FY 2012 Plans:
FY 2012 ($15.600M) UEWR and Cobra Dane software sustainment transitioned to O&M. Funding for UEWR/CD program office
($6.655M) support is found under the Sensors Directorate Operations accomplishment paragraph below.
Title: BMDS Radars Communications (Sustainment)

Articles:
Description: See Description Below

FY 2010 Accomplishments:
This Operations and Support (O&S) effort supported the AN/TPY-2 Communications suites. It includes communications suite
operational spares, repair, and replacement; communications operators/maintainers; communications support costs; and sustains
C2BMC operations 24 hours a day, 365 days a year. AN/TPY-2 communications suites provide the interface between the radar
and C2BMC that enables sensor networking for the BMDS.

Funding ($13.901M) for these FY 2010 accomplishments is reported in prior year budget project XX11. After FY 2011, these
activities are funded in the C2BMC program element 0603896C.

-Continued round-the-clock sustainment for Communications capabilities associated with AN/TPY-2
-Continued on-site C2BMC support of fielded sites for hardware and software
-Continued C2BMC operator training for fielded capabilities
-Continued sustaining engineering support and integrated logistics support for fielded hardware and software
FY 2011 Plans:
For FY 2011, this program plans to:

-Continue round-the-clock sustainment for Communications capabilities associated with AN/TPY-2
-Continue on-site C2BMC support of fielded sites for hardware and software
-Continue C2BMC operator training for fielded capabilities

-  
0

13.782
0

-  
0
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-Continue sustaining engineering support and integrated logistics support for fielded hardware and software
FY 2012 Plans:
Funds ($13.988M) and plans are described in C2BMC PE 0603896C, Project MD01
Title: AN/TPY-2 C2BMC Fielding

Articles:
Description: See Description Below

FY 2010 Accomplishments:
The C2BMC program provides network communications to both task AN/TPY-2 radars and pass radar data to BMDS elements.
The BCN provides a survivable, robust, diverse and redundant, end-to-end, high availability operational communications
network (COMNET) that quickly and unambiguously shares information across the global BMDS. The BCN standardizes BMDS
communication systems capabilities at all BMDS locations.

MDA needs to have a rapidly deployable, re-configurable BMDS communications suite to meet the short term specific needs
of MDA missions. The High Mobility Multipurpose Wheeled Vehicle (HMMWV) Based Communications Node (HBCN) and the
C2BMC Deployable Interface Node (CDIN), a shelterized or transit case BCN support system, will fulfill this requirement for
deployable re-configurable BMDS communications suites.

The HBCN is an integrated communication suite consisting of two customized HMMWVs and a Tactical Operations Center
(TOC). Its purpose is to enable communications between AN/TPY-2 Radar and the C2BMC suite and the rest of the BMDS. The
HBCN contains both mission communication equipment and campus communication equipment. One HMMWV will be dedicated
to providing the mission communications consisting of a High Availability Communication Node Equipment (HACNE) C2BMC
Network Interface Processor (CNIP) and other supporting equipment. The other HMMWV will be dedicated to providing the
campus communications consisting of Defense Information Services Network (DISN) Service Delivery Node, Defense Red Switch
Network (DRSN), Secret Internet Protocol Router Network (SIPRNET), Non-secure Internet Protocol Router Network (NIPRNET),
organic Satellite Communications (SATCOM) and SATCOM interface. All operations can be performed within the HMMWVs or be
remoted in a TOC. The TOC is an expandable 20`x20` room capable of supporting the C2BMC operators. MDA has two HBCN
systems: one is supporting Site 512; the second is designated for emergency deployments and disaster recovery.

-  
0

12.980
0

-  
0
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The CDIN durable military transit case Ballistic Missile Defense Systems (BMDS) Communications Networks (BCN) support
system is both vehicle and facility independent. However, even though it is facility independent it must be installed in some kind
of a shelter or building. The recommended facility is the expandable TOC identified for the High Mobility Multipurpose Wheeled
Vehicle (HMMWV) Based Communications Node (HBCN). The CDIN system will be capable of providing the mission and campus
communications for a rapidly deployed AN/TPY-2 Radar.

Also, the Extremely High Frequency (EHF) Teleports will be upgraded to provide AN/TPY-2 data to Ground Based Midcourse
(GMD) and Aegis for engagement to alleviate the issues associated with Ultra High Frequency (UHF) communications. This
satisfies a Combatant Command (COCOM) requirement for EHF operational capability due to continuous issues with UHF
communications supporting the BMDS mission. Locations: United States -- Northwest, VA; Wahiawa, HI. International --
Ramstein. These teleport terminals provide an entry point (Northwest at Chesapeake, VA) into the US from the European
Gateway. These upgrades include an X/Ka-Band capability, and associated baseband equipment. They provide the BMDS
necessary satellite communications connectivity to the European Gateway at Ramstein. This funding supports the BMDS essential
minimum communications connectivity provisions for robust, redundant, secure, survivable communications path directly to the
BMDS and GMD Fire Control (GFC). These teleports provide multiple diverse network routing paths to ensure no single points of
failure.

Funding for FY 2010 accomplishments is reported in prior year budget projects EX11 ($30.106M).  After FY 2011, funds and plans
for these activities are reported in the C2BMC program element 0603896C.

-Acquired Modernization of Enterprise (MET) SATCOM X/Ka-band capability for teleport upgrades in EUCOM
-Continued BMDS Communications Systems integration and certifications
-Supported exercises and tests of the AN/TPY-2 radar system with the BMDS Communications Networks (HBCN and CDIN transit
case support systems)
-Initiated communications teleports in the Middle East
FY 2011 Plans:
-Complete the development of the Protected Anti-Jam/Anti-Scintillation Net-Centric System (PAAWNS)
-Transport and install the first Modernization of Enterprise Terminal (MET) to EUCOM
-Integrate and certify BMDS Communications Systems
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-Support exercises and tests of the AN/TPY-2 radar system with the BMDS Communications Networks (BCN) support systems
(HBCN and CDIN)
-Continue upgrades to support BCN at the teleports in the EUCOM and CENTCOM AOR`s; Lago Patria, and Ramstein
FY 2012 Plans:
Funds ($13.175M) and plans are described in PE 0603896C, Project MD01

-Continue round-the-clock sustainment for Communications capabilities with AN/TPY-2
-Continue on-site C2BMC support of fielded sites for hardware and software
-Continue C2BMC operator training for fielded capabilities
-Continue sustaining engineering support and integrated logistics support for fielded hardware and software
Title: External Sensors

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding ($17.484M) for these FY 2010 accomplishments is reported in prior year budget project WX11. For FY 2011, funding
for the External Sensors Lab remains in the Sensors program element, but is managed by the MDA Directorate of Advanced
Technology as the office of primary responsibility (OPR). After 2011, funding for this effort resides in the Advanced Technology
program element 0603175C.

-Continued to develop and deliver algorithms to utilize sensor data: demonstrated automated reverse cue capability for hit/kill
assessment; integrated STSS data as a source into the ESL data stream and demonstrated fusion of STSS data on target of
opportunity
-Continued to develop software code for operational site -- delivered ESL Baseline Release (EBR) 5.0 code to C2BMC for
verification testing: delivered code included Pre-Planned Product Improvement (P3I) upgrade to accommodate the move from
obsolete SGI based machine to Linux based machine
-Demonstrated precision cue to AN/TPY-2 via C2BMC
FY 2011 Plans:
-Complete ESL Baseline Release (EBR) 6.0, which adds GEO1 and 3GIRS (Third Generation Infrared Sensor) data as another
source to generate improved ESL tracks
-Develop, deliver, and demonstrate new Overhead Persistent Infrared (OPIR) sensors capability to the BMDS

-  
0

18.942
0

-  
0
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-Add capability for Midcourse Radar Cue
-Demonstrate fusion of Airborne Infrared (ABIR) data with OPIR data for early intercept
FY 2012 Plans:
Funds ($17.560M) and plans are described in Advanced Technology PE 0603175C

Accomplishments/Planned Programs Subtotals -   440.023 211.981

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

164.670 132.220 75.003 75.003 103.844 111.712 164.378 170.851 Continuing Continuing

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

690.054 436.482 290.452 290.452 318.745 309.894 340.969 320.638 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test and Targets

737.863 1,113.425 1,071.039 1,071.039 898.680 790.906 787.113 878.215 Continuing Continuing

• 0603890C: Ballistic Missile
Defense Enabling Programs

355.870 402.769 373.563 373.563 331.203 314.193 336.749 346.560 Continuing Continuing

• 0603896C: BMD C2BMC 327.074 342.625 364.103 364.103 330.337 353.081 338.835 304.217 Continuing Continuing
• 0603907C: SEA BASED X-BAND
RADAR (SBX)

157.739 153.056 177.058 177.058 172.622 162.628 185.934 173.587 Continuing Continuing

• 0603911C: BMD EUROPEAN
CAPABILITY

47.342 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 47.342

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 111.671 46.877 46.877 49.948 49.173 33.035 34.249 Continuing Continuing

• Line Number 35: BMDS AN/
TPY-2 Radars

191.081 0.000 380.195 380.195 365.559 376.844 380.715 380.250 Continuing Continuing

D. Acquisition Strategy
The Consolidated - Contractor Logistics Support (C-CLS) contract was awarded in FY08 to operate and maintain the AN/TPY-2 radars and provide logistical support
for other radars in the BMDS Radars PE. The C-CLS contract provides the operations and support activities required for site surveys, planning, relocation, depot
maintenance, forward-based system operations, repair, and replacement. The contract is an Indefinite Delivery/Indefinite Quantity (IDIQ) task order contract.
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PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Test & Evaluation projects use multiple existing development contracts depending on the system(s) involved in the testing.
The BMDS radar (AN/TPY-2, Forward-Based) project used an existing radar design to minimize development costs and schedule. Design enhancements focus on
software changes for the forward based algorithms and C2BMC connectivity.

MDA will assess the appropriateness of competition for the Clear EWR Upgrade. The Agency has issued a Request for Information (RFI) on performance of this effort.

The Selectable Software work will be performed on the existing AN/TPY-2 development contract.

The BMDS Communications System Complex-Transportable (BCSC-T) Program Plan addresses the design, development, acquisition, testing, integration, activation,
and fielding of the BCSC-T. The overall executing agent is the Program Manager - Communications and Transmission Systems (PMDCATS). Lockheed Martin Mission
Systems (C2BMC prime contractor) via an Other Transaction Agreement, provides on-site support.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sensors Directorate
Operations Govt Salaries,
Travel, Training (MDA
Sensors) MD11

MIPR MDA:AL, VA 12.883 16.784 Oct 2010 15.750 Oct 2011 -   15.750 Continuing Continuing Continuing

Sensors Directorate
Operations Contractor Support
Services, FFRDC/UARC
MD11

SS/CPAF CSS, APL, LL, OGA:AL/
MA/VA/MD 41.155 37.982 Oct 2010 31.580 Oct 2011 -   31.580 Continuing Continuing Continuing

Sensors Directorate
Operations Other Govt
Agencies MD11

MIPR SMDC:AL 2.382 4.485 Oct 2010 7.647 Oct 2011 -   7.647 Continuing Continuing Continuing

Upgrade Clear Early Warning
Radar Design Refinement
MD11

C/CPAF Raytheon, Boeing, or
Other:MA, AK, AL -   -   2.497 Dec 2011 -   2.497 0.000 2.497 8.276

Upgrade Clear Early Warning
Radar Radar Upgrade --
Prime Contractor MD11

C/CPAF Raytheon, Boeing, or
Other:MA, AK, AL -   -   3.910 Dec 2011 -   3.910 115.260 119.170 121.960

Upgrade Clear Early Warning
Radar Program Office - OGA
MD11

MIPR USAF:Hanscom AFB,
MA -   -   1.755 Dec 2011 -   1.755 10.422 12.177 13.430

Upgrade Clear Early Warning
Radar SPA Upgrade MD11 MIPR USAF:Hanscom AFB,

MA -   -   1.848 Dec 2011 -   1.848 3.741 5.589 6.907

Upgrade Clear Early Warning
Radar BCN Upgrades MD11 MIPR MDA C2BMC /

DISA:MA, AK -   -   15.600 Dec 2011 -   15.600 10.000 25.600 39.479

Upgrade Clear Early Warning
Radar DPW Site Activation/
Admin Comms MD11

MIPR MDA C2BMC:MA, AK -   -   1.299 Dec 2011 -   1.299 6.316 7.615 9.566

Upgrade Clear Early Warning
Radar GMD Fire Control
Integration MD11

SS/CPAF Boeing/Raytheon:MA,
AK, AL -   -   1.366 Nov 2011 -   1.366 12.548 13.914 14.890

Project Oak Project Oak
MD11 MIPR Various:Various -   -   28.002 Nov 2011 -   28.002 Continuing Continuing Continuing

X-Band Basic Program
X-Band Software SS/CPAF Raytheon:MA 99.854 38.271 Oct 2010 11.216 Oct 2011 -   11.216 0.000 149.341 65.363
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Enhancements/Development
MD11
X-Band Basic Program
Wildcat Software
Development MD11

SS/CPAF Raytheon:MA -   12.000 Oct 2010 -   -   -   0.000 12.000 12.000

X-Band Basic Program Radar
Discrimination Capability
Common Advanced Algorithm
Insertion (Budg Proj CX11)
MD11

C/CPAF Raytheon/Boeing:MA/
AL 11.658 -   -   -   -   0.000 11.658 12.447

X-Band Basic Program DESIM
Phase 2&# Spt to TA10, SW
mod for SRR MD11

SS/CPAF Boeing:AL 8.583 -   -   -   -   0.000 8.583 8.583

X-Band Basic Program DESIM
Phase 2&3, OSA Sensor
model MD11

SS/CPAF NG:AL 9.362 -   -   -   -   0.000 9.362 9.362

X-Band Basic Program TPY-2
RAFU Kit Install, Production
readiness MD11

SS/CPAF LM, RDEC:AL 0.697 -   -   -   -   0.000 0.697 0.697

X-Band Basic Program Army
Hybrid Program Office MD11 MIPR SMDC:AL -   -   1.930 Oct 2011 -   1.930 Continuing Continuing Continuing

AN/TPY-2 Radar
Deployment / Site Activation
Site Activation & Deployment
MD11

SS/CPAF Raytheon:OCONUS 16.403 -   14.500 Dec 2011 -   14.500 0.000 30.903 16.382

AN/TPY-2 Radar
Deployment / Site Activation
DPW Primary Facilities MD11

MIPR MDA DPW:OCONUS,
AL -   -   3.293 Dec 2011 -   3.293 3.398 6.691 7.120

BMDS Radars Modeling
& Simulation (M&S) M&S
Program Support MD11

SS/CPAF Raytheon:MA -   12.213 Jan 2011 2.650 Nov 2011 -   2.650 99.466 114.329 99.466

BMDS Radars Modeling &
Simulation (M&S) VV&A of
Models MD11

SS/CPAF Raytheon:MA -   11.200 Jan 2011 2.250 Nov 2011 -   2.250 89.401 102.851 89.401



UNCLASSIFIED

UNCLASSIFIED
Missile Defense Agency Page 29 of 43 R-1 Line Item #87

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Radars Modeling &
Simulation (M&S) Legacy
Models Support MD11

SS/CPAF Raytheon, Boeing:MA,
AL -   0.962 Jan 2011 -   -   -   0.000 0.962 0.962

BMDS Radars Modeling &
Simulation (M&S) Warfighter
Exercises MD11

SS/CPAF Raytheon:MA -   1.596 Jan 2011 -   -   -   6.417 8.013 6.417

Sensors Engineering Sensor
Registration MD11 SS/CPAF Raytheon, Torch:MA,

AL 17.053 4.748 Oct 2010 -   -   -   0.000 21.801 4.748

Sensors Engineering
Sys Integration & Tech
Assessments MD11

SS/CPAF Raytheon:MA, AL -   10.085 Oct 2010 1.050 Nov 2011 -   1.050 14.317 25.452 14.317

Sensors Engineering
Information Assurance AN/
TPY-2 (C-CLS/GMD CCC/
X00047) MD11

SS/CPAF Raytheon:MA -   1.750 Oct 2010 -   -   -   7.000 8.750 7.000

Sensors Engineering
Information Assurance SBX
(C-CLS/GMD CCC/X00047)
MD11

SS/CPAF Raytheon:MA -   0.250 Oct 2010 -   -   -   0.000 0.250 0.250

Sensors Engineering BMD
Sensor M&S MD11 SS/CPAF Raytheon, APL, NGC,

NTB:MA, MD, VA, AL 10.006 -   -   -   -   0.000 10.006 10.553

Sensors Engineering BMDS
Sensors V&V MD11 SS/CPAF

APL, MIT,
Raytheon:MD, MA, VA,
AL

3.298 -   -   -   -   0.000 3.298 3.298

AN/TPY-2 C2BMC Fielding
AN/TPY-2 Teleport MD11 MIPR DISA, SPAWAR:VA 2.335 7.487 Oct 2010 -   -   -   0.000 9.822 7.487

AN/TPY-2 C2BMC Fielding
AN/TPY-2 US Comms/
PAAWNS MD11

MIPR DISA:VA -   2.387 Oct 2010 -   -   -   0.000 2.387 2.387

AN/TPY-2 C2BMC Fielding
AN/TPY-2 Comms Fielding
MD11

MIPR DISA:VA 3.700 3.106 Oct 2010 -   -   -   0.000 6.806 3.106

MIPR PM DCATS, WIN-T,
NRDEC, PMRF:VA, CA 9.123 -   -   -   -   0.000 9.123 9.123
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/TPY-2 C2BMC Fielding
AN/TPY-2 BMDS Deployable
Interface Nodes MD11
AN/TPY-2 C2BMC Fielding
AN/TPY-2 Teleport SATCOM
MD11

MIPR DISA/PM DCATS/
NAVSEA:VA 23.479 -   -   -   -   0.000 23.479 15.669

AN/TPY-2 C2BMC Fielding
AN/TPY-2 Comms Modems
MD11

MIPR DISA:VA 4.110 -   -   -   -   0.000 4.110 4.110

External Sensors External
Sensors - Prime MD11 SS/CPAF NG (RaPID):CO 13.920 13.148 Oct 2010 -   -   -   0.000 27.068 13.148

External Sensors Independent
Analysis for ESL MD11 MIPR NSWC-DD:VA 0.798 1.103 Oct 2010 -   -   -   0.000 1.901 1.103

External Sensors Truth
Sources / Advanced
Algorithms MD11

MIPR NASIC (WPAFB):OH 0.798 0.552 Oct 2010 -   -   -   0.000 1.350 0.552

External Sensors ESL Support
MD11 SS/CPAF MDIOC:CO 1.064 1.324 Oct 2010 -   -   -   0.000 2.388 1.324

External Sensors Site 2 MD11 MIPR Site 2:CO -   1.103 Oct 2010 -   -   -   0.000 1.103 1.103
External Sensors Technical
Expertise MD11 SS/CPAF SCITEC STTR:CO 0.532 0.717 Oct 2010 -   -   -   0.000 1.249 0.717

External Sensors Site 15
MD11 MIPR Site 15:CO -   0.552 Oct 2010 -   -   -   0.000 0.552 0.552

External Sensors FFRDC
MD11 SS/CPAF FFRDC:CO 0.372 0.443 Oct 2010 -   -   -   0.000 0.815 0.443

Subtotal 293.565 184.248 148.143 -   148.143

Remarks
Note:  Project Oak is described at a higher level of classification.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Radars (Sustainment)
AN/TPY-2 #2 CLS (Shariki)
MD11

SS/CPAF Raytheon:MA -   27.937 Dec 2010 -   -   -   164.703 192.640 223.021

BMDS Radars (Sustainment)
AN/TPY-2 #3 CLS (Site 512)
MD11

SS/CPAF Raytheon:MA -   27.671 Dec 2010 -   -   -   157.435 185.106 215.003

BMDS Radars (Sustainment)
AN/TPY-2 #4 CLS (PAA)
MD11

SS/CPAF Raytheon:MA -   -   -   -   -   128.535 128.535 155.452

BMDS Radars (Sustainment)
AN/TPY-2 #4 Refurbishment
MD11

SS/CPAF Raytheon:MA 12.758 12.442 Dec 2010 -   -   -   0.000 25.200 12.442

BMDS Radars (Sustainment)
AN/TPY-2 #6 CLS (FBM
@site TBD) MD11

SS/CPAF Raytheon:MA -   22.530 Dec 2010 -   -   -   163.851 186.381 220.208

BMDS Radars (Sustainment)
AN/TPY-2 #1 CLS (Test
Asset) MD11

SS/CPAF Raytheon:MA -   -   -   -   -   33.761 33.761 40.642

BMDS Radars (Sustainment)
AN/TPY-2 #5 CLS (THAAD)
MD11

SS/CPFF Raytheon:MA -   11.523 Dec 2010 -   -   -   91.347 102.870 116.105

BMDS Radars (Sustainment)
AN/TPY-2 #7 CLS (THAAD)
MD11

SS/CPAF Raytheon:MA -   11.356 Dec 2010 -   -   -   85.287 96.643 109.878

BMDS Radars (Sustainment)
Army Hybrid Program Office
MD11

MIPR SMDC:AL 0.750 1.580 Dec 2010 -   -   -   7.802 10.132 11.563

BMDS Radars (Sustainment)
AN/TPY-2 Radars Operation &
Sustainment MD11

SS/CPAF Raytheon:MA 47.182 -   -   -   -   0.000 47.182 68.301

BMDS Radars (Sustainment)
AN/TPY-2 #2 Shariki Site
Support MD11

MIPR US Army:Japan 0.800 -   -   -   -   0.000 0.800 0.800

SS/FPIF Raytheon:MA 8.800 -   -   -   -   0.000 8.800 8.800
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Radars (Sustainment)
AN/TPY-2 PPU
Refurbishment/Retrofit MD11
BMDS Radars (Sustainment)
AN/TPY-2 Parts International
Transportation MD11

MIPR TACS HDAC Distro:CA 1.779 -   -   -   -   0.000 1.779 1.830

BMDS Radars (Sustainment)
AN/TPY-2 Fire Unit Radar
Compliance Validation MD11

SS/CPAF GDIT:AL 0.176 -   -   -   -   0.000 0.176 0.176

BMDS Radars (Sustainment)
GBR-P Caretaker MD11 SS/CPAF Raytheon:CA 1.112 -   -   -   -   0.000 1.112 1.112

UEWR (Beale, Fylingdales,
Thule) & COBRA DANE
Sustainment COBRA DANE
Upgrade Sustainment MD11

SS/FFP Raytheon:MA 5.267 7.900 Jan 2011 -   -   -   0.000 13.167 7.900

UEWR (Beale, Fylingdales,
Thule) & COBRA DANE
Sustainment UEWR-CD
Common Mission Software
Sustainment MD11

SS/CPAF Raytheon:MA 7.792 7.184 Jan 2011 -   -   -   0.000 14.976 7.184

UEWR (Beale, Fylingdales,
Thule) & COBRA DANE
Sustainment UEWR-CD
Program Office Support MD11

MIPR Hanscom AFB:MA 6.591 7.577 Jan 2011 -   -   -   34.106 48.274 49.202

UEWR (Beale, Fylingdales,
Thule) & COBRA DANE
Sustainment Thule
Sustainment MD11

SS/CPAF Raytheon:MA 1.000 -   -   -   -   0.000 1.000 1.000

BMDS Radars
Communications
(Sustainment) AN/TPY-2
Comms Sustainment MD11

SS/CPAF Lockheed Martin Team,
DISA:VA 13.067 13.782 Oct 2010 -   -   -   0.000 26.849 27.683

Subtotal 107.074 151.482 -   -   -   866.827 1,125.383 1,278.302
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
In FY 2012, operations and sustainment of UEWR/CD and AN/TPY-2 Radars (CLS) move to O&M appropriation.

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Level Testing AN/
TPY-2 FT & GT MD11 SS/CPAF Raytheon:MA 23.907 23.052 Dec 2010 24.715 Dec 2011 -   24.715 186.639 258.313 244.936

BMDS Level Testing UEWR/
CD FT & GT MD11 SS/CPAF Raytheon,

Boeing:MA,AL 5.347 10.313 Dec 2010 15.500 Dec 2011 -   15.500 122.539 153.699 155.189

BMDS Level Testing Thule
Upgrade FT & GT MD11 SS/CPAF Raytheon, Boeing:MA/

AL 4.370 2.260 Dec 2010 1.120 Dec 2011 -   1.120 5.331 13.081 8.881

BMDS Level Testing SBX FT
& GT MD11 SS/CPAF Raytheon, Boeing:MA/

AL 12.630 15.445 Dec 2010 6.328 Dec 2011 -   6.328 27.753 62.156 50.483

BMDS Level Testing External
Sensors Lab FT & GT Support
MD11

SS/CPAF NG, MDIOC:CA, CO -   1.248 Dec 2010 0.977 Dec 2011 -   0.977 5.106 7.331 7.479

BMDS Level Testing Digital
Signal Injection MD11 SS/CPAF Raytheon:MA 12.898 -   -   -   -   0.000 12.898 12.898

BMDS Level Testing
Warfighter Exercises MD11 SS/CPAF Raytheon:MA 1.317 -   -   -   -   0.000 1.317 1.317

BMDS Level Testing Thule
CTTO Infrastructure MD11 SS/CPAF Boeing:AL 8.781 -   -   -   -   0.000 8.781 8.781

BMDS Level Testing UEWR
CTTO Infrastructure MD11 SS/CPAF Boeing:AL 4.037 -   -   -   -   0.000 4.037 10.537

BMDS Level Testing X-Band
Simulator Tester MD11 SS/CPAF Raytheon :MA 5.180 -   -   -   -   0.000 5.180 5.180

BMDS Level Testing SBX
Infrastructure MD11 SS/CPAF Raytheon:MA 4.390 -   -   -   -   0.000 4.390 4.390

Element Test and
Infrastructure TPY-2 SSF SS/CPAF Raytheon:MA -   6.368 Dec 2010 7.382 Dec 2011 -   7.382 43.228 56.978 57.937
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integration & Infrastructure,
Sys Test Lab MD11
Element Test and
Infrastructure UEWR/CD SSF
Integration & Infrastructure,
Sys Test Lab MD11

SS/CPAF Boeing, Raytheon:AL,
MA -   1.170 Nov 2010 4.215 Nov 2011 -   4.215 27.090 32.475 33.022

Element Test and
Infrastructure ESL SSF
Integration MD11

MIPR AFSPC:CO -   0.646 Dec 2010 0.343 Dec 2011 -   0.343 1.709 2.698 2.742

Element Test and
Infrastructure SBX SSF
Integration & Infrastructure,
Sys Test Lab MD11

SS/CPAF Boeing:AL -   6.431 Dec 2010 2.660 Dec 2011 -   2.660 11.426 20.517 20.862

Element Test and
Infrastructure Thule SSF
Integration & Sys Test Lab
MD11

SS/CPAF Boeing:AL -   1.500 Dec 2010 0.598 Dec 2011 -   0.598 2.473 4.571 4.649

BMDS Radars Concurrent
Test, Training & Operations
(CTTO) Infrastructure AN/
TPY-2 SSF/CTTO/RDSIS
Upgrade MD11

SS/CPAF Raytheon:MA -   29.860 Jan 2011 -   -   -   5.587 35.447 39.962

BMDS Radars Concurrent
Test, Training & Operations
(CTTO) Infrastructure X-Band
Simulator Tester (XST) MD11

SS/CPAF Raytheon:MA -   6.000 Jan 2011 -   -   -   53.761 59.761 59.761

Subtotal 82.857 104.293 63.838 -   63.838 492.642 743.630 729.006

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 483.496 440.023 211.981 -   211.981

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Schedule Details

Start End
Events Quarter Year Quarter Year

Performance Assessment PA09 1 2010 1 2010
Air Force Acceptance of VCN-2 (Beale, Fylingdales, Thule) 1 2010 1 2010
Deliver Prime Power Unit (PPU) #3 2 2010 2 2010
AN/TPY-2 CEU Refurbishment 2 2010 3 2010
Complete AN/TPY-2 CX-1 Formal Qualification Test (FQT) 2 2010 4 2010
Conduct V&V of CX-1 2 2010 4 2010
Deliver PPU #4 3 2010 3 2010
Deliver PPU #5 3 2010 3 2010
AN/TPY-2 #5 Limited User Test 3 2010 3 2010
Begin Refurbishment of AN/TPY-2 Radar #4 3 2010 3 2010
Manufacture AN/TPY-2 #7 Hardware Complete 3 2010 3 2010
AN/TPY-2 #7 Delivery to THAAD 4 2010 4 2010
AN/TPY-2 #5 Reliability Test 4 2010 4 2010
Technical Assessment TA10 4 2010 4 2010
Deliver PPU #6 4 2010 4 2010
AN/TPY-2 BMDS Deployable Comms Suites 4 2010 4 2010
Initiate Development of Advanced Processor Platform 2 2011 2 2011
Deliver UEWR Simulator Tester (Beale, Fylingdales, Thule) 4 2011 4 2011
Sidecar for SBX Delivered (Software Delivery) 4 2011 4 2011
Complete AN/TPY-2 Radar #4 Refurbishment 4 2011 4 2011
GMD Intercept Flight Test FTG-08 (SBX, AN/TPY-2, UEWR/CD) 2 2012 2 2012
Aegis Flight Test FTM-23 (AN/TPY-2) 3 2012 3 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

Start End
Events Quarter Year Quarter Year

THAAD Flight Test FTT-13 (SBX, AN/TPY-2) 3 2012 3 2012
FTO-1 4 2012 4 2012
THAAD Flight Test FTT-15 2 2013 2 2013
Aegis Flight Test FTM-19E1 (AN/TPY-2) 3 2013 3 2013
THAAD Flight Test FTT-16 (AN/TPY-2) 4 2013 4 2013
Aegis Flight Test FTM-20E1 (AN/TPY-2) 4 2013 4 2013
GMD Intercept Flight Test FTG-13 (SBX, AN/TPY-2) 4 2013 4 2013
THAAD Flight Test FTT-17 (AN/TPY-2) 2 2014 2 2014
Aegis Flight Test A FTM 01 E2 (AN/TPY-2) 3 2014 3 2014
Flight Test Experiment FTX-10 (CD) 3 2014 3 2014
GMD Intercept Flight Test FTG-11 (SBX) 4 2014 4 2014
Flight Test Experiment FTX-14 (AN/TPY-2) 1 2015 1 2015
FTO-2 (SBX, AN/TPY-2) 3 2015 3 2015
Aegis Flight Test FTM-24 (AN/TPY-2) 4 2015 4 2015
GMD Intercept Flight Test FTG-17 (SBX, AN/TPY-2) 3 2016 3 2016
THAAD Flight Test FTT-19 (AN/TPY-2) 3 2016 3 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
ZX40: Program-Wide Support

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
ZX40: Program-Wide Support 55.681 -   -   -   -   -   -   -   -   0.000 55.681
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project ZX40 has been transferred project MD40.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2010 Accomplishments:
NA

55.681
0

-   -  

Accomplishments/Planned Programs Subtotals 55.681 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD40: Program-Wide Support -   14.836 10.393 -   10.393 14.964 15.098 13.613 14.874 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing
integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and
technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and
maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the
individual PE`s budget amount.

Funding for the FY 2010 accomplishments is reported in prior year budget project ZX40 ($56,621).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding for the FY 2010 accomplishments is reported in prior year budget project ZX40 ($56,621).
FY 2011 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification

-  
0

14.836
0

10.393
0

Accomplishments/Planned Programs Subtotals -   14.836 10.393
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
NA
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The BMDS network of layered Sensors provides essential data for the command and control of BMDS weapon systems, such as Terminal High Altitude Area Defense (THAAD) and Ground-based Midcourse Defense (GMD). These sensors, connected to the BMDS through Command and Control, Battle Management, Communications (C2BMC), enable detection and tracking of targets, and provide fire-control quality ballistic missile position, velocity, and discrimination data to BMDS weapon systems. Overlapping sensor coverage, with a diversity of sensor types, improves target detection, tracking, discrimination and kill assessments, while reducing potential impact of countermeasures. The extended sensor coverage and accuracy provided by a network of layered sensors reduces the number of target engagements required, conserves interceptor inventory, and ensures a high probability of successful engagement. 


The BMD Sensors Program contributes to regional missile defense through the following activities: 

	-     Development, delivery and deployment of Army Navy/Transportable Radar Surveillance (AN/TPY-2) radars for either forward-based or THAAD Fire Unit use to meet warfighter needs 
	-     Operations and sustainment of deployed AN/TPY-2 radars in Japan, Israel, and other locations (to be determined)


AN/TPY-2 radars can be configured to operate either as a THAAD Fire Unit Radar (THAAD mode) or Forward-Based Radar. These radars are transportable, adding flexibility to respond to geographical changes in threats. Under this Program Element, six AN/TPY-2 radars have completed manufacturing. The AN/TPY-2 used in a forward-based role provides detection and tracking during the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time, increasing the probability of a successful BMDS engagement. In forward-based mode, the AN/TPY-2 also provides acquisition and track data via the Ballistic Missile Defense System Command, Control, Battle Management and Communications (C2BMC) and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2 used in THAAD mode is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during engagements in the terminal phase. It provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for the fire control. The current and planned utilization of the AN/TPY-2 radars supports GMD, THAAD, and the Aegis Weapon System via C2BMC. 


BMDS regional defense includes the Phased Adaptive Approach (PAA). This approach was developed in response to the rapid proliferation of short and medium range ballistic missiles in Iran and the threat they pose to U.S. Allies and partners, as well as to U.S. deployed personnel in the Middle East and in Europe. By leveraging recent advances in sensor and interceptor technologies, the United States will counter this growing regional threat with a flexible and adaptable integration of systems. The United States is pursuing a four phased approach which will provide a more effective missile defense capability for defense of NATO territories and enhance U.S. homeland defense. It will be complementary to and interoperable with those being developed by NATO, and applicable in other theaters around the world. U.S. missile defense will be more adaptable and flexible in order to counter threat advances and provide increased defended areas over time. The initial phase includes the deployment of current and proven missile defense, including the sea-based Aegis Weapons System, the SM-3 interceptor (Block IA), and sensors such as the forward-based AN/TPY-2. Subsequent phases will be implemented based on technical maturity, appropriate testing, and threat driven requirements. 


The BMDS Sensors program also includes the Groundbased Radar - Prototype (GBR-P) -- a large, steerable, X-band phased array radar currently located at the Reagan Test Site (RTS), Kwajalein Atoll. This radar is currently maintained in caretaker status and is available to support BMDS testing and X-Band software development efforts. 


The BMDS Sensors program contributes to U.S. homeland defense through the following activities: 

	-     Operations and sustainment of the COBRA DANE radar 
	-     Upgrade of the Thule Early Warning Radar (EWR) to add missile defense capability to this sensor 
	-     Upgrade of the Clear, AK Early Warning Radar


The Thule UEWR located at Thule Air Base, Greenland, is an Ultra High Frequency (UHF) radar that has been upgraded (completed in FY 2010) to include missile defense functionality. This capability expands defense of the U.S. to include defense against limited Iranian long-range threats. 


The Cobra Dane radar located at Eareckson AFS, Shemya, Alaska (AK) is also part of the BMDS Homeland Defense architecture. 


The Clear EWR located at Clear Air Force Station, AK, is an Ultra High Frequency (UHF) radar that is being upgraded to include missile defense functionality. The addition of the Clear UEWR into the BMDS sensor architecture will improve BMDS sensor coverage and provide new engagement options against long-range missile threats and reduce reliance on the Cobra Dane asset. 


The BMDS Sensors Program also contributes to the testing and proving of the U.S. missile defense systems through the following activities: 

	-     Participation in BMDS flight and ground test campaigns 
	-     Modeling and simulation efforts to include: enhanced sensor models, development of radio frequency (RF) scene generators, integration of digital simulations into the BMDS modeling and simulation architecture, and verification, validation, and accreditation (VV&A) of radar models 
	-     Development and implementation of Concurrent, Test, Training, and Operations (CTTO) capabilities


To hedge against future ballistic missile threats, the Sensors Program supports the following activities: 

	-     Development of advanced radar discrimination algorithms and Common X-Band software for X-Band radars to address evolving threats 
	-     Operations and support of the External Sensors Lab (ESL) -- a research and development lab critical to researching potential capabilities gained from sensors external to the BMDS; after FY 2011, the MDA Directorate of Advanced Technology will assume responsibility for the ESL; funding will reside in the Advanced Technology Program Element (0603175C); the ESL technology effort supports evolution and advances for the BMDS Overhead Persistent Infrared (OPIR) Architecture (BOA) capabilities, as well as the development of the Precision Tracking Space System (PTSS) and Airborne Infrared (ABIR) sensor capabilities.
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                 Beginning in FY 2012 funding was realigned from this RDT&E PE to the BMDS Radars O&M line to fund the operation and maintenance of AN/TPY-2 radars. Other adjustments include MDA programmatic changes. This RDT&E program has realized $35.504 million in efficiency savings.
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                         The MD11 R-4/4A depicts only test events for which Sensors participation is ``mandatory``. For a full listing of BMDS test events, see the R-4/4A in the Test and Targets PE (0603888C).
                         
Project MD11 continues efforts described for FY 2010 in Projects BX11, CX11, EX11, WX11, and XX11. Activities in this project include: 

	-Operations and sustainment of deployed radars 
	-Development, delivery and deployment of AN/TPY-2 radars for either forward-based or THAAD Fire Unit use to meet warfighter needs 
	-Development of radar discrimination advanced algorithms for X-Band radars and selectable X-Band software for AN/TPY-2 radars to address evolving threats 
	-System engineering, and software development and testing support 
	-Modeling and simulation efforts to include: enhanced sensor models, development of RF scene generators, integration of digital simulations into the BMDS modeling and simulation architecture, and VV&A of radar models 
	-Participation in BMDS flight and ground test campaigns 

                         
                             
                                 BMDS Level Testing
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
The BMDS sensors test program provides for sensors participation in the execution of BMDS testing described in Project MD04 of PE0603888C Test and Targets, as well as element-level testing focused on BMDS sensors critical engagement conditions (CECs) and empirical measurement events (EMEs) to anchor models and simulations. Reliable models and simulations are essential to reducing design, development and testing costs. BMDS-Level Testing proves the operational effectiveness of the BMDS and its supporting sensors. 


Funding ($39.597M) for these FY 2010 accomplishments is reported in prior year budget project WX11. FY 2010 funding also included Concurrent Test, Training and Operations (CTTO) and Element Test and Infrastructure, which are reported in discrete paragraphs for FY 2011 and FY2012. 

	-Supported AN/TPY-2 software capability release (CR-2.4) testing and CEC data collection for advanced discrimination techniques 
	-Supported 2-Stage Booster Interceptor Flight Test BVT-01 from VAFB utilizing TPY-2 Forward Based (FB) and SBX 
	-Supported USAF Target of Opportunity Glory Trip 200 utilizing SBX and AN/TPY-2 FB 
	-Supported THAAD Intercept Flight Tests (FTT-11, FTT-12) 
	-Support COBRA DANE flight testing and CECs for scan angles, and mono pulse tracking (FTX-10) 
	-Supported other flight tests as targets of opportunity (FTL-01) 
	-Participated in Regional Focused Hardware In The Loop (HWIL) Tests GTX-04a (support to C2BMC demonstration of dual AN/TPY-2 radar command and control) 
	-Participated in Full BMDS HWIL Test GTI-04b 
	-Planned, developed, integrated and tested a common HWIL stimulation framework (Single Stimulation Framework) with the Elements for the GTX-04a and GTI-04b ground tests, and CTTO demos 
	-Provided Test Site Support at VAFB for AN/TPY-2 testing 
	-Continued CTTO development for TPY-2 and UEWRs 
	-Completed Thule UEWR BMDS integration testing 
	-Demonstrated AN/TPY-2 (Forward Based) performance and integration with host nation systems in support of Contingency Analysis and Activation Team (CAAT) Spiral 2 Technical Capability Declaration To EUCOM

                                    
                                
                                 
                                     
                                         52.318
                                         0
                                         
	-Plan and execute sensors participation in BMDS flight tests, including Aegis flight test FTM-15, the first test to demonstrate Phased Adaptive Approach capabilities 
	-Continue to plan and execute sensors participation in BMDS ground test campaign GT-04 
	-Initiate planning for sensors participation in FY 2012 BMDS flight tests and ground tests
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	-Plan and execute sensors participation in BMDS flight tests IAW the BMDS Integrated Master Test Plan (IMTP 11.1) 
	-Plan and execute sensors participation in BMDS ground test campaign in accordance with the BMDS IMTP 
	-Plan and execute AN/TPY-2 support for THAAD flight tests in FY 2012 (previously funded in BMD Terminal Defense PE 0603881C). This accounts for the change in funding levels from FY 2011 to FY 2012. 
	-Initiate planning for sensors participation in FY 2013 BMDS flight tests and ground tests


                                    
                                
                            
                             
                                 Sensors Directorate Operations
                                 See Description Below
                                 
                                     
                                         0.000
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This effort provided operations support across all MDA Sensors projects, including civilian salaries and travel. In addition, it provided other technical and business operations support services, technical oversight, and performance analysis provided by Federally Funded Research and Development Centers (FFRDCs), University Applied Research Centers (UARCs), and Advisory & Assistance Services. 

Funding ($56.420M) for these FY 2010 accomplishments is reported in prior year budget project EX11. 

	-Provided Program Management support across all BMDS Builds, including Concept Development.
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	-Provide Program Management Support across all BMDS Builds, including Concept Development.
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                                         0
                                         This effort will continue to provide operations support as described for FY 2011, but at reduced costs due to efficiencies from in-sourcing and implementation of a new Missile Defense Agency support services contract.
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	-Support engineering for BMDS Communications work at Clear 
	-Purchase Long Lead fiber and SATCOM to support BMDS Communications 
	-Support design and implementation of GCN connectivity and associated Network monitoring for integration into the GMD 
	-Purchase Long Lead UEWR equipment --commercial-off-the-shelf (COTS) items and the UEWR receiver/exciter (REX) 
	-Complete refinement of design, culminating with critical design review 
(CDR)
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                                         Project Oak details are at a higher classification. This project is reported in accordance with Title 10, United States Code, Section 19 (a)(1) in the Special Access Program Annual Report to Congress.
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                                 See Description Below
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This effort includes development of common X-Band software, development of mission profiles to support AN/TPY-2 operations worldwide and development of CECs and EMEs. The selectable software CX-1 Build consolidates the AN/TPY-2 forward-based mode capabilities release 2.4 and the AN/TPY-2 THAAD mode release 4.2.4 (THAAD fire unit radar software), providing the flexibility and interchangeability of those two radars. CX-1 also includes baseline THAAD mode and forward-based mode discrimination (Army/STRATCOM interest item), sensor registration, interference monitoring, and acquisition sensor tasking. These capabilities will expand the range window and augment threat handling. 

Funding ($11.658M) for these FY 2010 accomplishments is reported in prior year budget project CX11. 

	-Assessed discrimination response in ground test campaign GTI-04b 
	-Participated in Performance Assessment (PA-09) 
	-Evaluated selectable AN/TPY-2 software capability release CX-1 performance using targets of opportunity 
	-Integrated prototype designs into AN/TPY-2 digital representation 
	-Initiated sensor model functionality including scan angle bias, debris modeling, and environmental modeling, as required through application of CEC/EME results from flight and ground tests, and satellite tracking campaign (1st QTR FY 2010) 
	-Supported FTG-06 Failure Review Board (FRB)


Funding ($119.496M) for these FY 2010 accomplishments is reported in prior year budget project WX11. 

	-Conducted Selectable Software Build CX-1 design reviews 
	-Delivered the first AN/TPY-2 selectable software build for integrated ground testing (CX-1) 
	-Completed AN/TPY-2 CX-1 formal qualification testing (FQT) 
	-Integrated and tested CX-1 on an AN/TPY-2 radar 
	-Supported mission profile and conventional discrimination development to support AN/TPY-2 #3 operations in Israel 
	-Provided systems engineering ``reach-back`` for consolidated contractor logistics support contract 
	-Completed VV&A plan for the RF scene generator (Radar Digital Signal Injection System (RDSIS)) supporting AN/TPY-2 CX-1 
	-Completed analysis of calibration satellite tracking events to anchor models 
	-Initiated development of X-Band Simulator Test (XST) simulation model based on RDSIS to provide HWIL Service that interfaces with Sea-Based X-Band Radar (SBX) and the X-band family of radars 


In support of the warfighter Prioritized Capabilities List (PCL), these efforts deliver the following new BMDS capabilities: 

	-Integration of Hercules Suite 1 Algorithms (AN/TPY-2 (FBM) Build CX-1) 
	-C2BMC Sensor Resource Management and Tasking (AN/TPY-2 (FBM) Build CX-1) 
	-C2BMC Multi-Radar Capability (AN/TPY-2 (FBM) Build CX-1) 
	-GMD Utilization of Discriminated Track (AN/TPY-2 (FBM) Build CX-1) 
	-Additional C2BMC Messages and Expanded Threat Set (AN/TPY-2 (FBM) Build CX-1)
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                                         0
                                         
	-Complete Verification and Validation of the first selectable software build (CX-1) 
	-Initiate development of the Advanced Processor Platform (APP) -- the next generation processor replacing superdome units in AN/TPY-2 radars 
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	-Continue development of the APP 
	-Continue development of selectable X-Band software builds.
                                    
                                
                            
                             
                                 AN/TPY-2 Radar Deployment / Site Activation
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Funding for these FY 2010 accomplishments is reported in prior year budget projects EX11 ($16.403M) and BX11 ($2.995M). 

	-Replace Japanese launch pad site that was removed to accommodate AN/TPY-2 Forward-based Radar Site at Shariki 
	-Joint Spectrum Center (JSC) Siting support for Central Command (CENTCOM) 
	-Conduct site surveys for additional BMDS AN/TPY-2 Forward-based radar deployment
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                     
                                         17.793
                                         0
                                    
                                     
                                         17.793
                                         0
                                         
	-Package and ship AN/TPY-2 Radar #4 to PAA Forward-based Radar site 
	-Complete site survey, preparation and activation, including preparation of radar 
and communications equipment for deployment 
	-Complete installation and deployment activities: radar installation, power installation, fuel tank installation 
	-Complete CLS training of operators and maintainers

                                    
                                
                            
                             
                                 Element Test and Infrastructure
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
This effort provided development testing not covered under the BMDS Level Testing. Test events are listed below. Testing focused on BMDS sensors critical engagement conditions (CEC) and empirical measurement events (EME). CEC/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system M&S. 

FY 2010 accomplishments are reported under BMDS Level Testing above. Funding ($21.795M) for these accomplishments is reported in prior year budget project WX11.
                                    
                                
                                 
                                     
                                         16.115
                                         0
                                         
	-Plan and execute sensors participation in flight tests for additional data collection opportunities to support development progress 
	-Execute element-level ground test campaign to support anchoring M&S for various CEC/EMEs 
	-Upgrade sensor interfaces to support Single Stimulation Framework (SSF) integration 
	-Support evolving SSF (software upgrades) integration into Sensors Hardware in the Loop (HWIL) Ground Test Infrastructure 
	-Configure and maintain Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests



                                    
                                     
                                         15.198
                                         0
                                    
                                     
                                         15.198
                                         0
                                         
For FY 2012, Sensors planned testing includes: 

	-Plan and execute sensors participation in flight tests for additional data collection opportunities to support development progress 
	-Execute element-level ground test campaign to support anchoring M&S for various CEC/EMEs
	-Support evolving SSF (software upgrades) integration into Sensors Hardware in the Loop (HWIL) Ground Test Infrastructure 
	-Configure and maintain Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests


 
                                    
                                
                            
                             
                                 BMDS Radars Modeling & Simulation (M&S)
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
SN Modeling and Simulation (M&S) activities support all phases of Sensors development, including development of modifications to the X-Band and UEWR digital representations, flight test missions, ground tests, wargames, exercises, and program assessment. Models and simulations are tailored to the specific need of a component in its current phase of development. These range from low-fidelity analyses supporting concept definition studies to high-fidelity models integrated into the BMD Digital Simulations Architecture (DSA) and used to support engineering development or testing. 


Funding ($24.724M) for these FY 2010 accomplishments is reported in prior year budget project WX11 Sensors Engineering. 

	-Completed integration of the next generation AN/TPY-2 digital simulations into the BMD Digital Simulations Architecture for support of Technical Assessment TA-10 
	-Completed integration of the radio frequency (RF) scene generator for the AN/TPY-2 (CX-1) into the BMDS Hardware in the Loop (HWIL) single stimulation framework in support of GTI-04b (full BMDS HWIL test) 
	-Completed integrated validation and verification (V&V) plan and report for AN/TPY-2 simulations (CRUSHM, CX-1) 
	-Initiated development of the high fidelity digital models, Open System Architecture (OSA) Sensor Model (OSM) representations of the SBX, CDU, UEWR, and AN/TPY-2 sensors, to support Wargames, Exercises, Training and Performance/Technical Assessments 
	-Supported Assured Response 04X (AR04X) with OSM`s 
	-Completed initial digital simulation of first generation selectable software (CX-1) for the X-band sensors
                                    
                                
                                 
                                     
                                         25.971
                                         0
                                         
	-Complete V&V report and Certification Letter for the Common Software Simulation (CXSIM) v1.0 supporting AN/TPY-2 CX1.2 
	-Continue development of digital simulation of first generation common software for AN/TPY2 CXSIM (CX1.3) for participation in Technical Assessment 04 and Performance Assessment 04 (TA04/PA04) Event 
	-Complete development of XST simulation model based on RDSIS to provide the diffuse cloud model and simple antenna motion 
	-Complete V&V report and Certification Letter for the RDSIS supporting AN/TPY-2 CX1 
	-Complete development of the Open Systems Architecture Sensor Models (OSM) with a focus on OSM-S version representing tactical software version SBX 3.1 
	-Support Technical Assessment 04 (TA04) and Performance Assessment 04 (PA04) planning, integration, risk reduction testing, and event execution, using OSM to represent SBX, CDU, and UEWR sensors and CXSIM representing AN/TPY2 
	-Maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and CDU 2.6.6 and continue enhancements of these sensor models as required through application of CEC/EMEs
                                    
                                     
                                         4.900
                                         0
                                    
                                     
                                         4.900
                                         0
                                         
	-Continue to support Technical Assessments and Performance Assessments using OSM 
	-Continue to maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and CDU 2.6.6 and CEC/EME implementation
                                    
                                
                            
                             
                                 BMDS Radars Concurrent Test, Training & Operations (CTTO) Infrastructure
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Concurrent Test, Training and Operations (CTTO) capability for AN/TPY-2, SBX and UEWRs provides operational sites the ability to run training and testing while concurrently providing on-going sensor coverage to the BMDS. CTTO allows BMDS warfighters to train in the same environment in which they fight. The overall effort is closely aligned with the Single Stimulation Framework (SSF), which is used to conduct and stimulate the hardware and software used in BMDS ground tests with realistic threat scenarios. 

Funding ($35.286M) for these FY 2010 accomplishments is reported in prior year budget project WX11 BMDS Test and Evaluation. 

	-Planned, developed, integrated and tested a common HWIL stimulation framework (Single Stimulation Framework) with the Elements for the GTX-04a and GTI-04b ground tests, and CTTO demos 
	-Provided Test Site Support at VAFB for AN/TPY-2 testing 
	-Continued CTTO development for AN/TPY-2 and UEWRs 
                                    
                                
                                 
                                     
                                         35.860
                                         0
                                         
	-Refine AN/TPY-2 and UEWR Single Stimulation Framework (SSF) interfaces to support BMDS ground test campaigns 
	-Continue delivery of X-Band Simulator Test (XST) simulation model based on RDSIS to provide HWIL service that will interface with the SBX and X-Band family of radars and provide more accurate debris modeling
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
This effort is not funded in FY 2012.
                                    
                                
                            
                             
                                 Sensors Engineering
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Sensors engineering activities included implementation of Information Assurance, a critical component to ensuring success of the Sensors Mission. The Sensors Information Assurance Program manages the IA process from development through sustainment. 
Funding ($5.633M) for these FY 2010 accomplishments is reported in prior year budget project WX11. FY 2010 funding also included BMDS Radars modeling and simulation. 

	-Initiated development of mission profiles to enable coordinated tasking/control of multiple AN/TPY-2 radars 
	-Initiated algorithm development to facilitate sensor registration capabilities 
	-Initiated development of X-band sidecar to facilitate the development of integrated BMDS capabilities 
	-Completed initial engineering trade studies for sensor registration, discrimination, system track, battle management and hit/kill assessment

                                    
                                
                                 
                                     
                                         16.833
                                         0
                                         
	-Conduct Certification and Accreditation for all Sensors Systems 
	-Implement DoD 8500 Information Assurance (IA) Policy/ Guidance 
	-Conduct Information Assurance/Computer Network Defense (IA/CND) Engineering Requirements Development and Architecture Integration 
	-Support Bi-Annual Information Assurance testing for vulnerabilities and Third Party Information Assurance assessments of the Systems 

                                    
                                     
                                         1.050
                                         0
                                    
                                     
                                         1.050
                                         0
                                         
	-Continue to conduct IA certification and accreditation of all Sensors Systems
	-Continue to conduct engineering trade studies for sensor registration, discrimination, system track, battle management and other system functions

                                    
                                
                            
                             
                                 BMDS Radars (Sustainment)
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
This effort provided for the operation and support of AN/TPY-2 Radars until certified operational and transferred to a Service component. MDA uses Consolidated Contractor Logistics Support (C-CLS) to operate and sustain the AN/TPY-2 Forward Based radars. AN/TPY-2 Fire Unit Radars are operated by the military as part of a THAAD Battery. 


Funding ($72.523M) for these FY 2010 accomplishments is reported in prior year budget project XX11. 

	-Operated and sustained seven (7) AN/TPY-2 radars: two (2) forward-based radars outside continental United States (OCONUS), three (3) THAAD battery radars (US), and two (2) AN/TPY-2 test assets (Vandenberg Air Force Base (VAFB) and Pacific Missile Range Facility (PMRF)) 
	-Provided personnel to support forward-based radar operations in Israel and Japan 
	-Provided training, facility maintenance, depot support, and spares 
	-Provided superdome computer maintenance 
	-Operated and maintained site power in Japan 
	-Completed generator overhaul and replacements in Japan 
	-Provided X-Band Radar (XBR) depot support and spares 
	-Completed Cooling Equipment Unit (CEU) Refurbishment 
	-Completed Limited User Test of AN/TPY-2 Radar #5 
	-Completed Reliability Test Support of AN/TPY-2 Radar #5 
	-Initiated AN/TPY-2 Radar #4 refurbishment 
	-Maintained the Ground based Radar - Prototype (GBR-P) (currently in caretaker status) 
	-Supported the FTG-06 Failure Review Board (FRB) in developing solutions for SBX FTG-06 performance issues

                                    
                                
                                 
                                     
                                         115.039
                                         0
                                         
	-Operate and sustain 7 AN/TPY-2 radars: three (3) forward-based radars (OCONUS), two (2) THAAD battery radars (US), one (1) AN/TPY-2 test asset (PMRF), and refurbishment of 1 AN/TPY-2 
	-Provide depot level logistics support for seven AN/TPY-2 radars supporting BMDS forward Based Radar Sites and THAAD Batteries 
	-Operate and sustain radar during integration testing at Vandenberg Air Force Base (VAFB), White Sands Missile Range (WSMR), and Pacific Missile Range Facility (PMRF) or Reagan Test Site (RTS) 
	-Provide AN/TPY-2 operational spares, repair, and replacement parts 
	-Provide AN/TPY-2 Forward-based Radar operators/maintainers, site maintenance, fuel, utility, and communications support costs 
	-Operate and sustain the Ground-based Radar - Prototype (GBR-P) in caretaker status 
	-Complete AN/TPY-2 Transition and Transfer Annex
	-Achieve Material Release of AN/TPY-2 to lead service -- Army 
	-Refurbish AN/TPY-2 Radar #4 
	-Demonstrate SBX resolution of FTG-06 problems in FTG-06A



                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
For FY 2012, operations and sustainment (CLS) of the AN/TPY-2 radars moves to O&M appropriation. 
                                    
                                
                            
                             
                                 UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Funding ($20.650M) for these FY 2010 accomplishments is reported in prior year budget project XX11. 

	-Provided maintenance of the System Program Agency (SPA) UEWR sustainment lab string 
	-Provided sustainment of the Cobra Dane (CD) radar 
	-Continued UEWR/CD Common Mission software sustainment 
	-Achieved Air Force acceptance of Verification Closure Notice 2 (VCN-2 -Beale, Fylingdales, Thule) 
	-Provided program management office support personnel 
	-Implemented DoD 8500 Information Assurance (IA) Policy/ Guidance 
                                    
                                
                                 
                                     
                                         22.661
                                         0
                                         
	-Continue UEWR/CD Common Mission software sustainment 
	-Provide for program management office support personnel


                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
FY 2012 ($15.600M) UEWR and Cobra Dane software sustainment transitioned to O&M. Funding for UEWR/CD program office ($6.655M) support is found under the Sensors Directorate Operations accomplishment paragraph below.
                                    
                                
                            
                             
                                 BMDS Radars Communications (Sustainment)
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
This Operations and Support (O&S) effort supported the AN/TPY-2 Communications suites. It includes communications suite operational spares, repair, and replacement; communications operators/maintainers; communications support costs; and sustains C2BMC operations 24 hours a day, 365 days a year. AN/TPY-2 communications suites provide the interface between the radar and C2BMC that enables sensor networking for the BMDS. 

Funding ($13.901M) for these FY 2010 accomplishments is reported in prior year budget project XX11. After FY 2011, these activities are funded in the C2BMC program element 0603896C. 

	-Continued round-the-clock sustainment for Communications capabilities associated with AN/TPY-2 
	-Continued on-site C2BMC support of fielded sites for hardware and software 
	-Continued C2BMC operator training for fielded capabilities 
	-Continued sustaining engineering support and integrated logistics support for fielded hardware and software
                                    
                                
                                 
                                     
                                         13.782
                                         0
                                         
For FY 2011, this program plans to: 

	-Continue round-the-clock sustainment for Communications capabilities associated with AN/TPY-2 
	-Continue on-site C2BMC support of fielded sites for hardware and software 
	-Continue C2BMC operator training for fielded capabilities 
	-Continue sustaining engineering support and integrated logistics support for fielded hardware and software
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funds ($13.988M) and plans are described in C2BMC PE 0603896C, Project MD01
                                    
                                
                            
                             
                                 AN/TPY-2 C2BMC Fielding
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
The C2BMC program provides network communications to both task AN/TPY-2 radars and pass radar data to BMDS elements. The BCN provides a survivable, robust, diverse and redundant, end-to-end, high availability operational communications network (COMNET) that quickly and unambiguously shares information across the global BMDS. The BCN standardizes BMDS communication systems capabilities at all BMDS locations. 


MDA needs to have a rapidly deployable, re-configurable BMDS communications suite to meet the short term specific needs of MDA missions. The High Mobility Multipurpose Wheeled Vehicle (HMMWV) Based Communications Node (HBCN) and the C2BMC Deployable Interface Node (CDIN), a shelterized or transit case BCN support system, will fulfill this requirement for deployable re-configurable BMDS communications suites. 


The HBCN is an integrated communication suite consisting of two customized HMMWVs and a Tactical Operations Center (TOC). Its purpose is to enable communications between AN/TPY-2 Radar and the C2BMC suite and the rest of the BMDS. The HBCN contains both mission communication equipment and campus communication equipment. One HMMWV will be dedicated to providing the mission communications consisting of a High Availability Communication Node Equipment (HACNE) C2BMC Network Interface Processor (CNIP) and other supporting equipment. The other HMMWV will be dedicated to providing the campus communications consisting of Defense Information Services Network (DISN) Service Delivery Node, Defense Red Switch Network (DRSN), Secret Internet Protocol Router Network (SIPRNET), Non-secure Internet Protocol Router Network (NIPRNET), organic Satellite Communications (SATCOM) and SATCOM interface. All operations can be performed within the HMMWVs or be remoted in a TOC. The TOC is an expandable 20`x20` room capable of supporting the C2BMC operators. MDA has two HBCN systems: one is supporting Site 512; the second is designated for emergency deployments and disaster recovery. 


The CDIN durable military transit case Ballistic Missile Defense Systems (BMDS) Communications Networks (BCN) support system is both vehicle and facility independent. However, even though it is facility independent it must be installed in some kind of a shelter or building. The recommended facility is the expandable TOC identified for the High Mobility Multipurpose Wheeled Vehicle (HMMWV) Based Communications Node (HBCN). The CDIN system will be capable of providing the mission and campus communications for a rapidly deployed AN/TPY-2 Radar. 


Also, the Extremely High Frequency (EHF) Teleports will be upgraded to provide AN/TPY-2 data to Ground Based Midcourse (GMD) and Aegis for engagement to alleviate the issues associated with Ultra High Frequency (UHF) communications. This satisfies a Combatant Command (COCOM) requirement for EHF operational capability due to continuous issues with UHF communications supporting the BMDS mission. Locations: United States -- Northwest, VA; Wahiawa, HI. International -- Ramstein. These teleport terminals provide an entry point (Northwest at Chesapeake, VA) into the US from the European Gateway. These upgrades include an X/Ka-Band capability, and associated baseband equipment. They provide the BMDS necessary satellite communications connectivity to the European Gateway at Ramstein. This funding supports the BMDS essential minimum communications connectivity provisions for robust, redundant, secure, survivable communications path directly to the BMDS and GMD Fire Control (GFC). These teleports provide multiple diverse network routing paths to ensure no single points of failure. 


Funding for FY 2010 accomplishments is reported in prior year budget projects EX11 ($30.106M).  After FY 2011, funds and plans for these activities are reported in the C2BMC program element 0603896C. 

	-Acquired Modernization of Enterprise (MET) SATCOM X/Ka-band capability for teleport upgrades in EUCOM 
	-Continued BMDS Communications Systems integration and certifications 
	-Supported exercises and tests of the AN/TPY-2 radar system with the BMDS Communications Networks (HBCN and CDIN transit case support systems) 
	-Initiated communications teleports in the Middle East 

                                    
                                
                                 
                                     
                                         12.980
                                         0
                                         
	-Complete the development of the Protected Anti-Jam/Anti-Scintillation Net-Centric System (PAAWNS) 
	-Transport and install the first Modernization of Enterprise Terminal (MET) to EUCOM 
	-Integrate and certify BMDS Communications Systems 
	-Support exercises and tests of the AN/TPY-2 radar system with the BMDS Communications Networks (BCN) support systems (HBCN and CDIN) 
	-Continue upgrades to support BCN at the teleports in the EUCOM and CENTCOM AOR`s; Lago Patria, and Ramstein

                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Funds ($13.175M) and plans are described in PE 0603896C, Project MD01 

	-Continue round-the-clock sustainment for Communications capabilities with AN/TPY-2 
	-Continue on-site C2BMC support of fielded sites for hardware and software 
	-Continue C2BMC operator training for fielded capabilities 
	-Continue sustaining engineering support and integrated logistics support for fielded hardware and software 
                                    
                                
                            
                             
                                 External Sensors
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Funding ($17.484M) for these FY 2010 accomplishments is reported in prior year budget project WX11. For FY 2011, funding for the External Sensors Lab remains in the Sensors program element, but is managed by the MDA Directorate of Advanced Technology as the office of primary responsibility (OPR). After 2011, funding for this effort resides in the Advanced Technology program element 0603175C. 

	-Continued to develop and deliver algorithms to utilize sensor data: demonstrated automated reverse cue capability for hit/kill assessment; integrated STSS data as a source into the ESL data stream and demonstrated fusion of STSS data on target of opportunity 
	-Continued to develop software code for operational site -- delivered ESL Baseline Release (EBR) 5.0 code to C2BMC for verification testing: delivered code included Pre-Planned Product Improvement (P3I) upgrade to accommodate the move from obsolete SGI based machine to Linux based machine 
	-Demonstrated precision cue to AN/TPY-2 via C2BMC

                                    
                                
                                 
                                     
                                         18.942
                                         0
                                         
	-Complete ESL Baseline Release (EBR) 6.0, which adds GEO1 and 3GIRS (Third Generation Infrared Sensor) data as another source to generate improved ESL tracks 
	-Develop, deliver, and demonstrate new Overhead Persistent Infrared (OPIR) sensors capability to the BMDS 
	-Add capability for Midcourse Radar Cue 
	-Demonstrate fusion of Airborne Infrared (ABIR) data with OPIR data for early intercept 


                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funds ($17.560M) and plans are described in Advanced Technology PE 0603175C
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     164.670
                                     132.220
                                     75.003
                                     75.003
                                     103.844
                                     111.712
                                     164.378
                                     170.851
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     690.054
                                     436.482
                                     290.452
                                     290.452
                                     318.745
                                     309.894
                                     340.969
                                     320.638
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test and Targets
                                 
                                     737.863
                                     1113.425
                                     1071.039
                                     1071.039
                                     898.680
                                     790.906
                                     787.113
                                     878.215
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     355.870
                                     402.769
                                     373.563
                                     373.563
                                     331.203
                                     314.193
                                     336.749
                                     346.560
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     327.074
                                     342.625
                                     364.103
                                     364.103
                                     330.337
                                     353.081
                                     338.835
                                     304.217
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     157.739
                                     153.056
                                     177.058
                                     177.058
                                     172.622
                                     162.628
                                     185.934
                                     173.587
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     47.342
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     47.3420
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     111.671
                                     46.877
                                     46.877
                                     49.948
                                     49.173
                                     33.035
                                     34.249
                                     Continuing
                                     Continuing
                                
                            
                             
                                 Line Number 35
                                 BMDS AN/TPY-2 Radars
                                 
                                     191.081
                                     0.000
                                     380.195
                                     380.195
                                     365.559
                                     376.844
                                     380.715
                                     380.250
                                     Continuing
                                     Continuing
                                
                            
                        
                         
The Consolidated - Contractor Logistics Support (C-CLS) contract was awarded in FY08 to operate and maintain the AN/TPY-2 radars and provide logistical support for other radars in the BMDS Radars PE. The C-CLS contract provides the operations and support activities required for site surveys, planning, relocation, depot maintenance, forward-based system operations, repair, and replacement. The contract is an Indefinite Delivery/Indefinite Quantity (IDIQ) task order contract. 

Test & Evaluation projects use multiple existing development contracts depending on the system(s) involved in the testing. 
The BMDS radar (AN/TPY-2, Forward-Based) project used an existing radar design to minimize development costs and schedule. Design enhancements focus on software changes for the forward based algorithms and C2BMC connectivity. 

MDA will assess the appropriateness of competition for the Clear EWR Upgrade. The Agency has issued a Request for Information (RFI) on performance of this effort. 

The Selectable Software work will be performed on the existing AN/TPY-2 development contract. 

The BMDS Communications System Complex-Transportable (BCSC-T) Program Plan addresses the design, development, acquisition, testing, integration, activation, and fielding of the BCSC-T. The overall executing agent is the Program Manager - Communications and Transmission Systems (PMDCATS). Lockheed Martin Mission Systems (C2BMC prime contractor) via an Other Transaction Agreement, provides on-site support. 


                         NA
                    
                     
                         
                             
                                 Product Development
                                 Note:  Project Oak is described at a higher level of classification.
                                 
                                     
                                         Sensors Directorate Operations Govt Salaries, Travel, Training (MDA Sensors) MD11
                                         MIPR
                                         MDA
                                         AL, VA
                                         
                                             12.883
                                             
                                                 16.784
                                                 2010-10
                                            
                                             
                                                 15.750
                                            
                                             
                                                 15.750
                                                 2011-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sensors Directorate Operations Contractor Support Services, FFRDC/UARC MD11
                                         SS
                                         CPAF
                                         CSS, APL, LL, OGA
                                         AL/MA/VA/MD
                                         
                                             41.155
                                             
                                                 37.982
                                                 2010-10
                                            
                                             
                                                 31.580
                                            
                                             
                                                 31.580
                                                 2011-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sensors Directorate Operations Other Govt Agencies MD11
                                         MIPR
                                         SMDC
                                         AL
                                         
                                             2.382
                                             
                                                 4.485
                                                 2010-10
                                            
                                             
                                                 7.647
                                            
                                             
                                                 7.647
                                                 2011-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar Design Refinement MD11
                                         C
                                         CPAF
                                         Raytheon, Boeing, or Other
                                         MA, AK, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.497
                                            
                                             
                                                 2.497
                                                 2011-12
                                            
                                             0
                                             2.497
                                             8.276
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar Radar Upgrade -- Prime Contractor MD11
                                         C
                                         CPAF
                                         Raytheon, Boeing, or Other
                                         MA, AK, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.910
                                            
                                             
                                                 3.910
                                                 2011-12
                                            
                                             115.26
                                             119.17
                                             121.96
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar Program Office - OGA MD11
                                         MIPR
                                         USAF
                                         Hanscom AFB, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.755
                                            
                                             
                                                 1.755
                                                 2011-12
                                            
                                             10.422
                                             12.177
                                             13.43
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar SPA Upgrade MD11
                                         MIPR
                                         USAF
                                         Hanscom AFB, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.848
                                            
                                             
                                                 1.848
                                                 2011-12
                                            
                                             3.741
                                             5.589
                                             6.907
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar BCN Upgrades MD11
                                         MIPR
                                         MDA C2BMC / DISA
                                         MA, AK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 15.600
                                            
                                             
                                                 15.600
                                                 2011-12
                                            
                                             10
                                             25.6
                                             39.479
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar DPW Site Activation/Admin Comms MD11
                                         MIPR
                                         MDA C2BMC
                                         MA, AK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.299
                                            
                                             
                                                 1.299
                                                 2011-12
                                            
                                             6.316
                                             7.615
                                             9.566
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar GMD Fire Control Integration MD11
                                         SS
                                         CPAF
                                         Boeing/Raytheon
                                         MA, AK, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.366
                                            
                                             
                                                 1.366
                                                 2011-11
                                            
                                             12.548
                                             13.914
                                             14.89
                                        
                                    
                                     
                                         Project Oak Project Oak MD11
                                         MIPR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 28.002
                                            
                                             
                                                 28.002
                                                 2011-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         X-Band Basic Program X-Band Software Enhancements/Development MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             99.854
                                             
                                                 38.271
                                                 2010-10
                                            
                                             
                                                 11.216
                                            
                                             
                                                 11.216
                                                 2011-10
                                            
                                             0
                                             149.341
                                             65.363
                                        
                                    
                                     
                                         X-Band Basic Program Wildcat Software Development MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 12.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             12
                                             12
                                        
                                    
                                     
                                         X-Band Basic Program Radar Discrimination Capability Common Advanced Algorithm Insertion (Budg Proj CX11) MD11
                                         C
                                         CPAF
                                         Raytheon/Boeing
                                         MA/AL
                                         
                                             11.658
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             11.658
                                             12.447
                                        
                                    
                                     
                                         X-Band Basic Program DESIM Phase 2&# Spt to TA10, SW mod for SRR MD11
                                         SS
                                         CPAF
                                         Boeing
                                         AL
                                         
                                             8.583
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.583
                                             8.583
                                        
                                    
                                     
                                         X-Band Basic Program DESIM Phase 2&3, OSA Sensor model MD11
                                         SS
                                         CPAF
                                         NG
                                         AL
                                         
                                             9.362
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.362
                                             9.362
                                        
                                    
                                     
                                         X-Band Basic Program TPY-2 RAFU Kit Install, Production readiness MD11
                                         SS
                                         CPAF
                                         LM, RDEC
                                         AL
                                         
                                             0.697
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.697
                                             0.697
                                        
                                    
                                     
                                         X-Band Basic Program Army Hybrid Program Office MD11
                                         MIPR
                                         SMDC
                                         AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.930
                                            
                                             
                                                 1.930
                                                 2011-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AN/TPY-2 Radar Deployment / Site Activation Site Activation & Deployment MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         OCONUS
                                         
                                             16.403
                                             
                                                 0.000
                                            
                                             
                                                 14.500
                                            
                                             
                                                 14.500
                                                 2011-12
                                            
                                             0
                                             30.903
                                             16.382
                                        
                                    
                                     
                                         AN/TPY-2 Radar Deployment / Site Activation DPW Primary Facilities MD11
                                         MIPR
                                         MDA DPW
                                         OCONUS, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.293
                                            
                                             
                                                 3.293
                                                 2011-12
                                            
                                             3.398
                                             6.691
                                             7.12
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) M&S Program Support MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 12.213
                                                 2011-01
                                            
                                             
                                                 2.650
                                            
                                             
                                                 2.650
                                                 2011-11
                                            
                                             99.466
                                             114.329
                                             99.466
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) VV&A of Models MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 11.200
                                                 2011-01
                                            
                                             
                                                 2.250
                                            
                                             
                                                 2.250
                                                 2011-11
                                            
                                             89.401
                                             102.851
                                             89.401
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) Legacy Models Support MD11
                                         SS
                                         CPAF
                                         Raytheon, Boeing
                                         MA, AL
                                         
                                             0.000
                                             
                                                 0.962
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.962
                                             0.962
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) Warfighter Exercises MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 1.596
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             6.417
                                             8.013
                                             6.417
                                        
                                    
                                     
                                         Sensors Engineering Sensor Registration MD11
                                         SS
                                         CPAF
                                         Raytheon, Torch
                                         MA, AL
                                         
                                             17.053
                                             
                                                 4.748
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             21.801
                                             4.748
                                        
                                    
                                     
                                         Sensors Engineering Sys Integration & Tech Assessments MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA, AL
                                         
                                             0.000
                                             
                                                 10.085
                                                 2010-10
                                            
                                             
                                                 1.050
                                            
                                             
                                                 1.050
                                                 2011-11
                                            
                                             14.317
                                             25.452
                                             14.317
                                        
                                    
                                     
                                         Sensors Engineering Information Assurance AN/TPY-2 (C-CLS/GMD CCC/X00047) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 1.750
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             7
                                             8.75
                                             7
                                        
                                    
                                     
                                         Sensors Engineering Information Assurance SBX (C-CLS/GMD CCC/X00047) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.250
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.25
                                             0.25
                                        
                                    
                                     
                                         Sensors Engineering BMD Sensor M&S MD11
                                         SS
                                         CPAF
                                         Raytheon, APL, NGC, NTB
                                         MA, MD, VA, AL
                                         
                                             10.006
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             10.006
                                             10.553
                                        
                                    
                                     
                                         Sensors Engineering BMDS Sensors V&V MD11
                                         SS
                                         CPAF
                                         APL, MIT, Raytheon
                                         MD, MA, VA, AL
                                         
                                             3.298
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.298
                                             3.298
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Teleport MD11
                                         MIPR
                                         DISA, SPAWAR
                                         VA
                                         
                                             2.335
                                             
                                                 7.487
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.822
                                             7.487
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 US Comms/PAAWNS MD11
                                         MIPR
                                         DISA
                                         VA
                                         
                                             0.000
                                             
                                                 2.387
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.387
                                             2.387
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Comms Fielding MD11
                                         MIPR
                                         DISA
                                         VA
                                         
                                             3.700
                                             
                                                 3.106
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6.806
                                             3.106
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 BMDS Deployable Interface Nodes MD11
                                         MIPR
                                         PM DCATS, WIN-T, NRDEC, PMRF
                                         VA, CA
                                         
                                             9.123
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.123
                                             9.123
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Teleport SATCOM MD11
                                         MIPR
                                         DISA/PM DCATS/NAVSEA
                                         VA
                                         
                                             23.479
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             23.479
                                             15.669
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Comms Modems MD11
                                         MIPR
                                         DISA
                                         VA
                                         
                                             4.110
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.11
                                             4.11
                                        
                                    
                                     
                                         External Sensors External Sensors - Prime MD11
                                         SS
                                         CPAF
                                         NG (RaPID)
                                         CO
                                         
                                             13.920
                                             
                                                 13.148
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             27.068
                                             13.148
                                        
                                    
                                     
                                         External Sensors Independent Analysis for ESL MD11
                                         MIPR
                                         NSWC-DD
                                         VA
                                         
                                             0.798
                                             
                                                 1.103
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.901
                                             1.103
                                        
                                    
                                     
                                         External Sensors Truth Sources / Advanced Algorithms MD11
                                         MIPR
                                         NASIC (WPAFB)
                                         OH
                                         
                                             0.798
                                             
                                                 0.552
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.35
                                             0.552
                                        
                                    
                                     
                                         External Sensors ESL Support MD11
                                         SS
                                         CPAF
                                         MDIOC
                                         CO
                                         
                                             1.064
                                             
                                                 1.324
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.388
                                             1.324
                                        
                                    
                                     
                                         External Sensors Site 2 MD11
                                         MIPR
                                         Site 2
                                         CO
                                         
                                             0.000
                                             
                                                 1.103
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.103
                                             1.103
                                        
                                    
                                     
                                         External Sensors Technical Expertise MD11
                                         SS
                                         CPAF
                                         SCITEC STTR
                                         CO
                                         
                                             0.532
                                             
                                                 0.717
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.249
                                             0.717
                                        
                                    
                                     
                                         External Sensors Site 15 MD11
                                         MIPR
                                         Site 15
                                         CO
                                         
                                             0.000
                                             
                                                 0.552
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.552
                                             0.552
                                        
                                    
                                     
                                         External Sensors FFRDC MD11
                                         SS
                                         CPAF
                                         FFRDC
                                         CO
                                         
                                             0.372
                                             
                                                 0.443
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.815
                                             0.443
                                        
                                    
                                
                            
                             
                                 Support
                                 
In FY 2012, operations and sustainment of UEWR/CD and AN/TPY-2 Radars (CLS) move to O&M appropriation.
                                 
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #2 CLS (Shariki) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 27.937
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             164.703
                                             192.64
                                             223.021
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #3 CLS (Site 512) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 27.671
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             157.435
                                             185.106
                                             215.003
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #4 CLS (PAA) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             128.535
                                             128.535
                                             155.452
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #4 Refurbishment MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             12.758
                                             
                                                 12.442
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             25.2
                                             12.442
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #6 CLS (FBM @site TBD) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 22.530
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             163.851
                                             186.381
                                             220.208
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #1 CLS (Test Asset) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             33.761
                                             33.761
                                             40.642
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #5 CLS (THAAD) MD11
                                         SS
                                         CPFF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 11.523
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             91.347
                                             102.87
                                             116.105
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #7 CLS (THAAD) MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 11.356
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             85.287
                                             96.643
                                             109.878
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) Army Hybrid Program Office MD11
                                         MIPR
                                         SMDC
                                         AL
                                         
                                             0.750
                                             
                                                 1.580
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             7.802
                                             10.132
                                             11.563
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 Radars Operation & Sustainment MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             47.182
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             47.182
                                             68.301
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #2 Shariki Site Support MD11
                                         MIPR
                                         US Army
                                         Japan
                                         
                                             0.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.8
                                             0.8
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 PPU Refurbishment/Retrofit MD11
                                         SS
                                         FPIF
                                         Raytheon
                                         MA
                                         
                                             8.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.8
                                             8.8
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 Parts International Transportation MD11
                                         MIPR
                                         TACS HDAC Distro
                                         CA
                                         
                                             1.779
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.779
                                             1.83
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 Fire Unit Radar Compliance Validation MD11
                                         SS
                                         CPAF
                                         GDIT
                                         AL
                                         
                                             0.176
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.176
                                             0.176
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) GBR-P Caretaker MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         CA
                                         
                                             1.112
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.112
                                             1.112
                                        
                                    
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment COBRA DANE Upgrade Sustainment MD11
                                         SS
                                         FFP
                                         Raytheon
                                         MA
                                         
                                             5.267
                                             
                                                 7.900
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             13.167
                                             7.9
                                        
                                    
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment UEWR-CD Common Mission Software Sustainment MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             7.792
                                             
                                                 7.184
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             14.976
                                             7.184
                                        
                                    
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment UEWR-CD Program Office Support MD11
                                         MIPR
                                         Hanscom AFB
                                         MA
                                         
                                             6.591
                                             
                                                 7.577
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             34.106
                                             48.274
                                             49.202
                                        
                                    
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment Thule Sustainment MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             1.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1
                                             1
                                        
                                    
                                     
                                         BMDS Radars Communications (Sustainment) AN/TPY-2 Comms Sustainment MD11
                                         SS
                                         CPAF
                                         Lockheed Martin Team, DISA
                                         VA
                                         
                                             13.067
                                             
                                                 13.782
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             26.849
                                             27.683
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         BMDS Level Testing AN/TPY-2 FT & GT MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             23.907
                                             
                                                 23.052
                                                 2010-12
                                            
                                             
                                                 24.715
                                            
                                             
                                                 24.715
                                                 2011-12
                                            
                                             186.639
                                             258.313
                                             244.936
                                        
                                    
                                     
                                         BMDS Level Testing UEWR/CD FT & GT MD11
                                         SS
                                         CPAF
                                         Raytheon, Boeing
                                         MA,AL
                                         
                                             5.347
                                             
                                                 10.313
                                                 2010-12
                                            
                                             
                                                 15.500
                                            
                                             
                                                 15.500
                                                 2011-12
                                            
                                             122.539
                                             153.699
                                             155.189
                                        
                                    
                                     
                                         BMDS Level Testing Thule Upgrade FT & GT MD11
                                         SS
                                         CPAF
                                         Raytheon, Boeing
                                         MA/AL
                                         
                                             4.370
                                             
                                                 2.260
                                                 2010-12
                                            
                                             
                                                 1.120
                                            
                                             
                                                 1.120
                                                 2011-12
                                            
                                             5.331
                                             13.081
                                             8.881
                                        
                                    
                                     
                                         BMDS Level Testing SBX FT & GT MD11
                                         SS
                                         CPAF
                                         Raytheon, Boeing
                                         MA/AL
                                         
                                             12.630
                                             
                                                 15.445
                                                 2010-12
                                            
                                             
                                                 6.328
                                            
                                             
                                                 6.328
                                                 2011-12
                                            
                                             27.753
                                             62.156
                                             50.483
                                        
                                    
                                     
                                         BMDS Level Testing External Sensors Lab FT & GT Support MD11
                                         SS
                                         CPAF
                                         NG, MDIOC
                                         CA, CO
                                         
                                             0.000
                                             
                                                 1.248
                                                 2010-12
                                            
                                             
                                                 0.977
                                            
                                             
                                                 0.977
                                                 2011-12
                                            
                                             5.106
                                             7.331
                                             7.479
                                        
                                    
                                     
                                         BMDS Level Testing Digital Signal Injection MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             12.898
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             12.898
                                             12.898
                                        
                                    
                                     
                                         BMDS Level Testing Warfighter Exercises MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             1.317
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.317
                                             1.317
                                        
                                    
                                     
                                         BMDS Level Testing Thule CTTO Infrastructure MD11
                                         SS
                                         CPAF
                                         Boeing
                                         AL
                                         
                                             8.781
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.781
                                             8.781
                                        
                                    
                                     
                                         BMDS Level Testing UEWR CTTO Infrastructure MD11
                                         SS
                                         CPAF
                                         Boeing
                                         AL
                                         
                                             4.037
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.037
                                             10.537
                                        
                                    
                                     
                                         BMDS Level Testing X-Band Simulator Tester MD11
                                         SS
                                         CPAF
                                         Raytheon 
                                         MA
                                         
                                             5.180
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.18
                                             5.18
                                        
                                    
                                     
                                         BMDS Level Testing SBX Infrastructure MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             4.390
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.39
                                             4.39
                                        
                                    
                                     
                                         Element Test and Infrastructure TPY-2 SSF Integration & Infrastructure, Sys Test Lab MD11
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 6.368
                                                 2010-12
                                            
                                             
                                                 7.382
                                            
                                             
                                                 7.382
                                                 2011-12
                                            
                                             43.228
                                             56.978
                                             57.937
                                        
                                    
                                     
                                         Element Test and Infrastructure UEWR/CD SSF Integration & Infrastructure, Sys Test Lab MD11
                                         SS
                                         CPAF
                                         Boeing, Raytheon
                                         AL, MA
                                         
                                             0.000
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Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the individual PE`s budget amount.

Funding for the FY 2010 accomplishments is reported in prior year budget project ZX40 ($56,621).
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